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COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 37828 53015 90293 83323 77623 64553 40462 33854 Continuing Continuing

C2270 Command Post Systems 6027 10218 23109 23490 14966 11282 10471 10063 Continuing Continuing

C2271 Maneuver C2 Systems 1486 2067 986 446 403 305 0 0 0 5693

C2272  Intelligence C2 Systems 2702 4348 12839 7831 8493 8264 5288 5459 Continuing Continuing

C2273 Air Operations C2 Systems 4355 6289 16415 25747 23083 8612 6768 4094 Continuing Continuing

C2274 C2 Warfare Systems 3384 3939 8387 3504 4374 5046 3213 3403 Continuing Continuing

C2275 Radio Systems 3293 1733 0 0 0 0 0 0 0 5387

C2276 Communications Switching and Control System 1850 1888 1841 229 0 0 0 0 0 5808

C2277  Systems Engineering and Integration 1922 7155 6966 6762 6906 6624 6628 6466 Continuing Continuing

C2278 Air Defense Weapons Systems 744 2001 9759 9350 9688 11537 2741 3618 Continuing Continuing

C2315 Training Devices/Simulators 7203 9368 8850 4881 9021 12342 5093 491 Continuing Continuing

C2500 Close Range UAV Data Links 4862 0 0 0 0 0 0 0 0 4692

C2510 MAGTF CSSE & SE 0 0 1141 1083 689 541 260 260 Continuing Continuing

C2664 Jount Task Force Enhanced Communications 0 4009 0 0 0 0 0 0 0 0

Quantity of RDT&E Articles
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(U)  Mission Description and Budget Item Justification: This program element provides funding to develop the command and control (C2) support and information
infrastructures for the Fleet Marine Force and supporting establishment.  Doctrinally, the C2 support system and the information infrastructure form two parts of a triad of
capabilities which permits command and control systems to be transformed into a complete operating system.  The third element of the triad is command and control
organization and is not covered in this program element.  USMC command and control is divided into six functional areas and one supporting functional area as follows:
maneuver C2, intelligence C2, fire support C2, air operations C2, combat service support C2, warfare C2, and C2 support (information processing and communications).
Within this program element, subprojects have been grouped by C2 functional area for more efficient planning.  Air defense weapons systems have been added to facilitate
planning and a separate project is used for systems assigned to the supporting establishment.  Subprojects which support the commander’s decision processes have been
collected into the Command Post Systems project since these systems must work in close cooperation to ensure effective C2 of Marine Air Ground Task Forces.  The
Coastal Battlefield Reconnaissance and Analysis (COBRA) system is a passive multispectral sensor system capable of operating in a PIONEER unmanned aerial vehicle
(UAV).  Imagery recorded on the UAV or disseminated via data link is analyzed by the COBRA ground station.  Ground  station algorithm processing provides near real-
time automatic minefield detection with Differential Global Positioning System (DGPS) location accuracy.

(U)  Justification for Budget Activity: This program is funded under OPERATIONAL SYSTEMS DEVELOPMENT because it encompasses engineering and
manufacturing development for upgrade of existing, operational systems.
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COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

C2270 Command Post Systems 6027 10218 23109 23490 14966 11282 10471 10063 Continuing Continuing

Quantity of RDT&E Articles

A.   (U)  Mission Description and Budget Item Justification:   Systems assigned to this project are to be used by commanders and their staffs to process, fuse, and tailor
information to assist decision-making and enhance situational awareness.  They will integrate and share information from sources both internal and external to the Marine
Air-Ground Task Force (MAGTF) to provide a shared understanding of the  battlespace.

1. Decision support integrates information from the seven Command and Control (C2) functional areas and the support function.  The information is tailored to
support the users’ specific needs.  As a result of the MAGTF C4I Baseline subproject, an integrated migration strategy is being incorporated into the MAGTF
software baseline which will be common across and used by all MAGTF C4I programs.

2. The Tactical Command Operations (TCO) will provide systems to the command post which support  Maneuver C2.  Maneuver C2 is the executive layer of
decision support that pulls and fuses information from other functional areas.

3. The Intelligence Analysis Systems (IAS) supports the employment of reconnaissance, surveillance, and target acquisition resources and the timely planning and
processing of all-source intelligence; it ensures that tactical intelligence is tailored to meet specific mission requirements.  A Marine Expeditionary Force
(MEF) IAS variant will also process signals intelligence.

4. Advanced Field Artillery Tactical Data Systems (AFATDS) will consist of  fire support command and control software fielded on Marine Corps common
hardware.  AFATDS will provide the MAGTF with an automated ability to rapidly integrate, all supporting arm assets into maneuver plans.

5. The Advanced Tactical Air Command Center (ATACC) functions as the operational command post of the MAGTF ACE.  It provides automated assistance for
planning and executing tactical air operations, and provides voice and data interface with joint and combined Air C2 agencies.  The Phase I ATACC was
fielded 1st Qtr FY96.  The Improved Direct Air Support Center (IDASC) links information and systems needed to conduct Air Operations C2 with Maneuver
C2 of the ground combat element of the MAGTF.

6. The Expeditionary Integrated Combat Operations Center (EICOC)/Unit Operations Center (UOC) project develops and transitions two Command and Control
Imperative ATDs (the Expeditionary Integrated Combat Operations Center (EICOC) and the Joint Tactical Communications ((JT COMMs) ATDs) into various
Marine Corps and Joint Engineering and Manufacturing Development (E&MD) efforts.  EICOC development efforts focus on: Cognitive Task Analysis (CTA);
enhanced ergonomic physical design; evaluation of advanced multimedia hardware; integration and networking with advanced development communication
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systems; and advanced software development to support systems integration and advanced battlefield visualization concepts.  EICOC developments are tailored
to support transition of software and hardware developments as PIPs to the established MAGTF C4I baseline.  EICOC is the interim name for the Unit Ops
Center (UOC).  The UOC name will replace the EICOC name starting with FY00. Unit Operations Center (UOC) will provide a facility and components for the
integration of current and planned battlefield automation systems.  It will be, in essence a “system of systems” designed to optimize the positioning, interaction,
and flow of information among the various staff agencies (G-2, G-3, Operations Directorate, etc.) and their automated information systems and between the unit
and higher, adjacent or subordinate units or headquarters.  The Marine corps deploys Component/Joint Task Force (JTF/Marine Air Ground Task Force
(MAGTF)) command elements throughout the world to fulfill operational requirements, often in joint/combined forces arenas.  The UOC is designed in
garrison and tactical versions.  The tactical version is called the Combat Operations Center (COC) which is an outgrowth of the integrated COC (ICOC), COC-
Interim (COC(I)), and the Enhanced COC (ECOC) developments over the last two years.  The garrison version is called the Command Center (CC).

PROGRAM ACCOMPLISHMENTS AND PLANS:

(U)  FY 1998 Accomplishments:
• (U)  $ 200 TCO:  Completed Phase III ORD requirements.
• (U)  $ 0 TCO:   Completed Phase III ORD requirements. (This effort forwarded financed with $400 FY97 funds.)
• (U)  $ 134 TCO:  Initiated the integration of software and hardware changes into existing system and perform testing.
• (U)  $ 517 TCO:  Initiated the incorporation of  Phase IV ORD requirements.

• (U)  $ 70 TCO: Completed automatic relay message routing.
• (U)  $ 152 IAS:   Continued testing of new standard software applications.
• (U)  $ 50 IAS:   Continued interoperability testing with system hardware and software modifications.
• (U)  $ 80 IAS:   Initiated and tested prototype IAS Workstations.
• (U)  $ 0 IAS:   Initiated and tested prototype IAS Workstations.  This effort financed with $117K of FY 97 funds.
• (U)  $ 257 IDASC:  Investigated hardware ECPs for the HMD DASC system for improved digital communications capabilities and for computer hardware

upgrades
• (U)  $ 0 IDASC:  Investigated hardware ECPs for the HMD DASC system for improved digital communications capabilities and for computer hardware

upgrades.  This effort financed with $100K of FY 97 funds.
• (U)  $ 229 IDASC:  Incorporated and tested new standard software applications which will all ow automated communication between the DASC and the fire

support coordination center.
• (U)  $ 60 IDASC:  Conducted interoperability testing with system modifications to ensure that incorporated modifications will allow automated

communications between USMC and joint command and control systems.
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• (U)  $ 331 IAS MOD:  Initiated hardware ECPs  for MEF IAS and IAS suites.
• (U)  $ 150 IAS MOD:  Follow-on testing of ECPs and program management support.
• (U)  $ 747 MAGTF C4I Baseline:  Continued software development of the MSBL developed to the DII COE .  Includes enhanced open system, distributed

directory services, distributed file service and enhanced security.
• (U)  $ 448 MAGTF C4I Baseline:  Continued software integration to the MSBL.
• (U)  $ 298 MAGTF C4I Baseline:  Continued developmental and battle lab testing of MSBL.
• (U)  $ 304 EICOC/UOC:  Began investigating GOTS/COTS software/hardware to support automation of Command Post Systems.
• (U)  $ 309 EICOC/UOC:  Began integration efforts of GOTS/COTS software/hardware into the Command Post System.
• (U)  $ 148 EICOC/UOC:  Began developmental testing of Command Post System.
• (U)  $ 1502 AFATDS:  Continued developmental and interoperability efforts with the Army on AFATDS 98 software.  This effort will include migration to

the DII COE, adding additional fire support functionality, continuing work on identifying a smaller computer for the USMC, preparing test units
for a Multi-Service Limited Users Test of AFATDS 98, and in obtaining a Procurement Decision.   Army achieves MSIII.

• (U)  $ 0 AFATDS:  Continued developmental and interoperability efforts with the Army on AFATDS 98 software.  This effort will include migration to
the DII COE, adding additional fire support functionality, continuing work on identifying a smaller computer for the USMC, preparing test units
for a Multi-Service Limited Users Test of AFATDS 98, and in obtaining a Procurement Decision.  This effort financed with $612K of FY97
funds.

       (U)$ 41 ATACC:  Multiple Source Correlation System (MSCS) ECP 97012 for  CTT3 integration

(U)Total $ 6,027

(U) FY 1999 Planned Program:
• (U)  $ 1098 TCO:  Initiate Phase IV ORD requirements.
• (U)  $ 230 TCO:  Integrate software changes into existing systems and perform testing.
• (U)  $ 155 IAS:  Investigate Hardware/Software interoperability issues in regards to Marine Corps C4I and Joint intelligence and operations systems.
• (U)  $ 548 IAS:  Begin development of intelligence applications into the CZPC software baseline.
• (U)  $ 364 IDASC:  Investigate hardware ECPs for the HMD DASC system for migration towards a common USMC Aviation Comand and Control

Communications System.
• (U)  $ 242 IDASC:  Continue testing new standard software applications.  Continue interoperability testing with system modifications.
• (U)  $ 231 IAS MOD:  Continue investigation of  hardware ECPs for MEF IAS and IAS Suites.
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• (U)  $ 168 IAS MOD:  Continue program management for testing of ECPs.
• (U)  $ 424 MAGTF C4I BASELINE:  Continue software development of the MSBL developed to the  (DIICOE).  Includes enhanced open system,

distributed directory services, distributed file service, and enhanced security.
• (U)  $ 284 MAGTF C4I BASELINE:  Continue software integration to the MSBL.
• (U)  $ 189 MAGTF C4I BASELINE:  Continue developmental and battle lab testing of the MSBL.
• (U)  $ 784 MAGTF C4I BASELINE:  Initiate the integration (system level) of Enhanced Position Location Reporting System (EPLRS) with MAGTF C4I

tactical data systems.
• (U)  $  245 MAGTF C4I BASELINE:  Initiate the integration (network level) and fusion of EPLRS and MAGTF C4I tactical data systems into a seamless

and integrated data network that provides command, control, and situational awareness data connectivity
• (U)  $ 867 MAGTF C4I BASELINE:  Begin software development necessary to allow the integration of the Combat Operations Center Interim (COC(I))

into the  MAGTF C4I software baseline.
• (U)  $ 375 EICOC/UOC:  Continue investigating GOTS/COTS software/hardware to support automation of Command Post Systems.
• (U)  $ 478 EICOC/UOC:  Continue integration efforts of GOTS/COTS software/hardware into the Command Post Systems.
• (U)  $ 313 EICOC/UOC:  Continue developmental testing of Command Post System.
• (U)  $ 2291 AFATDS:  Continue developmental and interoperability efforts with the Army on AFATDS 98 software.  This effort will include migration to

the DII COE), adding additional fire support functionality, continuing work on identifying a smaller computer for the USMC, preparing test
units for a Multi-Service Limited Users Test of AFATDS 98, and in obtainng a Procurement Decision.

      (U)  $ 775 TCAC PIP: M65 Multi land family and integration of CA & TN tools.  Integration iwht Joint Signet Systems, complete the Signet analysis
toolkit , matches integration

     (U)  $ 157 SBIR: 157K portion of extramural program reserved for Small Businee Innovation Reserch assessment in accordance with 15 USC 638.
(U)Total $ 10,218

(U) FY 2000 Planned Program:
• (U)  $ 976 TCO:  Begin incorporating Phase V ORD requirements.
• (U)  $ 417 TCO:  Complete Phase IV ORD reqt. and Integrate software changes into existing system and perform testing.  Complete Phase II ORD

requirements.
• (U)  $ 400 TCAC:  Develop software to maintain compatability with Signals Intelligence systems.
• (U)  $ 495 TCAC:  Integrate signals intelligence correlator.
• (U)  $ 152 IAS MOD:  Investigate MEF IAS system Performance enhancement.
• (U)  $ 53 IAS MOD:  Conduct system software enhancement
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• (U)  $ 100 IAS MOD:  Conduct system interoperability testing with Marine Corps and Joint systems to include:  TCO,GCCS, ASAS, AFATDS,and other
emerging systems as needed to ensure Marine Corps compatibility in the joint arena.

• (U)  $ 200 IAS MOD:  Begin ECP documentation and integration.
• (U)  $ 249 IAS MOD:  Continue C2PC Intel software development.
• (U)  $ 1000 MAGTF C4I BASELINE:  Continue the development of improved software in order to maintain pace with the DII COE[GCCS(DISA) &

GCCS-M(Navy)].
• (U)  $ 3283 MAGTF C4I BASELINE:  Begin the migration of additional functionality segments (11) to the MSLB.
• (U)  $ 1802 MAGTF C4I BASELINE:  Integration of new software with the systems and existing software.
• (U)  $ 1283 MAGTF C4I BASELINE:  Continue the certification & security testing of new software to ensure interoperability (Battlelab) (GCCS-M version

3.2 & C2PC version 6.0).
• (U)  $ 450 MAGTF C4I BASELINE:  Update/Improve the Requirements Traceability Matrix (RTM) & Revalidate the REVIC model estimates.
• (U)  $ 2273 AFATDS:  Continue developmental and interoperability efforts with the Army on AFATDS 98 software.  This effort will include migration to

the DII COE), adding additional fire support functionality, continuing work on identifying a small computer for the USMC, preparing test units
for a Multi-Service Limited Users Test of AFATDS 98, and in obtaining a Procurement Decision.

• (U)  $ 6984 UOC:  Begin system engineering development, integration, and manufacture Engineering Development Models (EDMs).
• (U)  $ 997 UOC:  Begin Tactical Data System (TDS) NT development, engineering,  integration and manufacture.
• (U)  $ 1995 UOC:  System testing and assessment.
(U)Total $ 23,109

B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000
(U)  Previous President’s Budget 7,067 9,778 10,430
(U)  Adjustments to Previous President’s Budget -1,040 +440 +12,679
(U)  Current Budget Submit 6,027 10,218 23,109

(U) Change Summary Explanation:

(U)  Funding:   FY98:  Internal reprogramming actions; $988K, SBIR assessment in accordance with U.S.C. 638 (f) (1); $133K.
                         FY00:  adjustments due to prioritization of program’s within the Marine Corps and minor affordability adjustments.
(U)  Schedule:  N/A
(U)  Technical:  N/A
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C.  (U)  Other Program Funding Summary
(APPN, BLI #, NOMEN)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

(U)  PMC  BLI# 463100 TCO 9349 1560 0 0 0 0 0 0 0 10909
(U)  PMC BLI# 474700 IAS 9561 10153 0 0 0 0 0 0 0 19714
(U)  PMC  BLI# 463600 IDASC 3008 1402 0 0 0 0 0 0 0 4410
(U)  PMC  BLI# 474900 IAS MOD 1383 1658 1407 1445 1369 1379 1406 1419 CONT CONT
(U)  PMC  BLI# 463100 AFATDS 0 3553 3074 2958 2341 0 480 2637 0 15043
(U)  PMC  BLI# 463100 UOC 0 0 0 0 17529 23704 48924 77403 CONT CONT
(U)  TCO (O&MMC) 447 169 707 728 554 570 582 595 CONT CONT
(U)  MEF IAS (O&MMC) 574 1529 1848 1761 0 0 0 0 CONT CONT
(U)  IDASC (O&MMC) 187 144 148 152 155 160 164 168 CONT CONT
(U)  AFATDS (O&MMC) 0 339 428 426 406 420 429 438 CONT CONT
(U)  TCAC (O&MMC) 0 1168 1313 1302 0 0 0 0 CONT CONT
(U)  MEWSS (O&MMC) 790 820 926 930 0 0 0 0 CONT CONT

(U)  Related RDT&E

(U) PE 0301301L (Department of Defense Intelligence and Information Systems/Military Intelligence Integrated Data System/Integrated Data Base I and II) (Defense
      Intelligence Agency).
(U) Navy Tactical Flag Communication and Control System.
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D.  (U)  Schedule Profile

IAS MEF Schedule:

FY96

 
  

L

A

R

IAS Program

Now At:

Fielding

Milestones

I OC

MS IIIIOT & E Contract Awarded 

F OC

I MEF - 3      MCTSSA-1
II MEF - 2     NMITC- 1
III MEF - 2    WAR RESERVE 0

21 122

MEF IAS

MS III

F OC

11 71
Fielding

Milestones

IAS 
WORKSTATION
(BN/SQDN)

I OC

71 71

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

FY98 FY99 FY00FY97

1

70161 Bn/Sqn
132 MEF/MSC/REGT
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IAS SUITE Schedule:

FY96
 

  

IAS Program

Now At:

Fielding

Milestones

IAS SUITE 

I OC

10 35
F OC

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

FY98 FY99 FY00FY97

MSIII JAN 93

25 I MEF - 19     II MEF - 16    
III MEF - 11   RESERVES  - 16
SUPPORT ESTABLISHMENT - 8
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IAS Program Schedule:

FY00FY96 FY97 FY98 FY99

 
  

L

A

R

IAS Program

Now At:

Hardware

Tests

I L S

Training

Development

Milestones

Acronyms: CMP Configuration Management Plan
CRLCMP Computer Resources Life Cycle Management Plan
DT   Developmental Test
FOC Full Operational Capability
H/W Hardware
IKPT Instructor & Key Personnel Training
ILSMT Integrated Logistics Support Management Team
ILSP Integrated Logistics Support Plan
IOC Initial Operatinal Capability
IPT Integrated Program Team
LAP Letter of Adoption and Procurement

LAR Logistics Assessment Review
LRIP Low Rate Initial Production
MBL Marine Battle Lab
MS Milestone
NETT New Equipment Training Team
OT Operational Test
RFP Request for Proposal
SS Source Selection
S/W Software
ULSS Users Logistics Support Summary

3rd
QTR

   A   M   J

4th
QTR

   J   A   S

2nd
QTR

   J   F  M

1st
QTR

   N   D   O

3rd
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QTR

   A   M   J

4th
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3rd
QTR

   A   M   J

4th
QTR   

J   A
  
S

2nd
QTR

   J   F  M

1st
QTR

   N   D   O

IOT&E

I OC

MS III

O
T

ILSMT I L S MT

180 Maintainers

236 Operators

59 Maintainers

49 Operators 44 Operators  

        S/W development & integration
of DACT  Software Baseline, Version 1

DT IOT & E

ULSS
(final)

NETTIKPT

S/W development & integration of 
DACT  Software Baseline, Version 3

 S/W development & integration of 
DACT  Software Baseline, Version 2

MBL MBL

                   DACT S/W Requirements
                       definition and design 

Contract Awarded 

Safety
Certification

I PT

CRLCMP
(draft)

CRLCMP
(final)

CMP
(final)

ULSS
(draft)
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AFATDS Schedule:

$GYDQFHG�)LHOG�$UWLOOHU\
7DFWLFDO�'DWD�6\VWHP
����6:�0$7(5,$/�5(/($6(

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

FY 98 FY 99 FY 00 FY 01

AFATDS 98

A98  LUT

MATERIAL RELEASE  

AFATDS 99

A99 LUT
 

AFATDS 00

A00  LUT
 

MATERIAL RELEASE 

MATERIAL RELEASE 
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TCO Schedule

Development

Acronyms: FOC Full Operational Capability
H/W Hardware
ILSMT Integrated Logistics Support Management 
Team
ILSP Integrated Logistics Support Plan
IOC Initial Operatinal Capability
LAP Letter of Adoption and Procurement
LAR Logistics Assessment Review

MBL Marine Battle Lab
MS Milestone
OT Operational Test
S/W Software
ULSS Users Logistics Support Summary
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54

        S/W development & integration
of MAGTF Software Baseline

        Opeartor and Systems Administration
Training Throughout System Life-Cycle

       All testing with new releases     
     of MAGTF Software Baseline

151 150 150

Notes: Hardware systems in FY01-05 are replacement fieldings to be conducted under the UOC program. 
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UOC Schedule:
ID Task Name

1 Phase0

2 MS I

3 Concept
Demonstrator

4 MS II

5 EDMDelivery

6 DT&E

7 IOT&E

8 MS III

9 ICO

10 FOC

3/26/97

MS   I 6/5/98

12/15/98 6/30/99

MS   II 12/31/99

12/15/00 6/29/01

9/10/01 3/29/02

1/15/02 7/31/02

MS   III 9/30/02

9/15/03 3/31/04

9/29/06 3/30/07

H1 ’97 H2 ’97 H1 ’98 H2 ’98 H1 ’99 H2 ’99 H1 ’00 H2 ’00 H1 ’01 H2 ’01 H1 ’02 H2 ’02 H1 ’03 H2 ’03 H1 ’04 H2 ’04 H1 ’05 H2 ’05 H1 ’06 H2 ’06 H1 ’07 H2 ’07

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007
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A.  (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000
Primary HW/SW Development 4337 6908 19730
Development Test and Evaluation 1197 1685 1879
Program Management Support 493 1625 1500
Total 6027 10218 23109

B.  Budget Acquisition History and Planning Information

Performing Organizations
Contractor or
Government
Performing Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Organizations
EICOC:
SSC Charleston WR Dec 99 0 0 8272 CONT CONT
MCTSSA RCP Dec 99 0 0 520 CONT CONT
SSC Charleston WR Dec 99 0 0 1080 CONT CONT
TCO:
MCTSSA, Camp
Pendleton, CA

RCP Jan99 0 584 1025 959 CONT CONT

SPAWAR
Charleston, SC

WR Oct 97 0 72 102 103 CONT CONT

IAS:
NAWC, Pt. Mugu,
CA

C/RCP Oct 98 798 798 0 44 0 0 754 798

NSWC, Crane, IN C/RCP Oct 98 0 0 363 0 CONT CONT
IAS MOD:
NSWC, Crane, IN C/RCP Dec 98 1182 1182 0 481 399 202 100 1182
NAWC, Pt. Mugu,
CA

C/RCP Jan 00 717 717 0 0 0 150 567 717
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IDASC:
NSWC, Crane, IN WR Oct 97 445 445 0 205 240 0 0 445
MCTSSA Camp
Pendleton, CA

WR Oct 97 471 471 0 229 242 0 0 471

MAGTF C4I
BASELINE:
SPAWAR, San
Diego, CA

C/PFF/RCP Jan 98 0 352 212 1638 CONT CONT

MCTSSA, Camp
Pendleton, CA (to
OSEC)

RCP Jan 99 0 0 0 1638 CONT CONT

SPAWAR, San
Diego, CA (to
INRI)

RCP Jan 99 0 827 319 3143 CONT CONT

MARCORSYSCO
M, CTQ; Quantico,
VA TBD

RCP Jan 99 1846 1846 0 0 1846 0 0 1846

AFATDS:
USA, Ft. Sill, OK CPFF/MIPR Jan 97 1402 1402 0 1402 0 0 0 1402
MCSC, Quantico,
VA

CPFF/RCP Oct 98 0 100 0 0 0 100

USA, Ft Wayne, IN CPFF/MIPR Jan 99 0 0 0 0 CONT CONT
USA, Ft
Monmouth, NJ

CPFF/MIPR Jan 00 2786 2786 0 0 1385 1130 271 2786

TCAP PIP:
BTG, Fairfax, VA RCP Jan00 2580 2580 0 0 775 895 910 2580
ATACC:
WR Robbins AFB,
GA

RCP Sep 98 41 41 0 41 0 0 0 41

Support and Management Organizations
EICOC:
Marcorsyscom WR Dec 99 0 0 104 CONT CONT
TCO:



February 1999

7 - Operational System Development 0206313M  Marine Corps Communications
Systems

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

C2270

R-1 Line Item 169 Budget Item Justification

(Exhibit R-3, Page 17 of  89)

UNCLASSIFIED

MCTSSA, Camp
Pendleton, CA

RCP Jan99 0 97 136 137 CONT CONT

Logicon
Stafford, VA

CPFF/RCP 9/97 88 88 0 88 0 0 0 88

IAS MOD:
SPAWAR
Charleston, SC

WR Nov 01 100 100 0 0 0 0 100 100

IDASC:
MCSC, Quantico,
VA

WR Oct 97 236 236 0 112 124 0 0 236

MAGTF C4I
Baseline:
MARCORSYSCO
M CTQ, Quantico,
VA (Logicon
Stafford, VA)

FFP/CPFF Jan 99 0 0 100 100 CONT CONT

MCSC
Quantico, VA

WR Nov 99 0 16 16 16 CONT CONT

AFATDS:
MCSC, Quantico,
VA

CPFF/RCP Jan 99 1459 1459 0 0 436 493 530 1459

MCSC, Quantico,
VA

WR Sep 99 400 400 0 0 120 120 160 400

PM AFATDS, USA
Ft Monmouth, NJ

MIPR Sep 99 1410 1410 0 0 350 530 530 1410

EICOC:
Logicon
Stafford, VA

CPFF/RCP 9/97  732 732 0 180 186 0 366 732

Test and Evaluation Organizations
TCO:
MCTSSA, Camp
Pendleton, CA

RCP Oct 97 0 80 65 194 CONT CONT

 IAS:
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UNCLASSIFIED

ARL, Adelphi, MD C/MIPR Nov 98 125 125 0 50 75 0 0 125
MCTSSA, Camp
Pendleton, CA

RCP Oct 98 413 413 0 188 225 0 0 413

JITC, Ft. Huachuca,
AZ

C/MIPR Sep 99 40 40 0 0 40 0 0 40

IAS MOD:
ARL, Adelphi, MD C/MIPR Jan 00 0 0 0 100 CONT CONT
MCTSSA Camp
Pendleton,  CA

RCP Jan 00 0 0 0 302 CONT CONT

MAGTF C4I
Baseline:
MCTSSA, Camp
Pendleton, CA

RCP Jan 98 598 598 0 298 300 0 0 598

MCTSSA (to
Contractor TBD)

RCP Jan 00 0 0 0 1283 CONT CONT

EICOC:
MCTSSA, Camp
Pendleton, CA

WR Oct 97 3411 3411 0 581 980 0 1850 3411

SBIR TAX 157 157 0 0 157 0 0 157

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Subtotal Product Development 4337 6908 19730 CONT CONT
Subtotal Support and Management 493 1468 1500 CONT CONT
Subtotal Test and Evaluation 1197 1842 1879 CONT CONT
Total Project 6027 10218 23109 CONT CONT

C.  (U)  Funding Profile:  Not Applicable.
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COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

C2271 Maneuver C2 Systems 1486 2067 986 446 403 305 0 0 0 5693

Quantity of RDT&E Articles

A.   (U)  Mission Description and Budget Item Justification:

(U) Maneuver C2 is the executive layer of decision support that retrieves and fuses information from the functional areas.  It provides an integrated representation of the
battlespace or a specific area of concern.  The subprojects below develop systems which report unit status and location to the Tactical Combat Operations (TCO) and
Advanced Tactical Air Command Central (ATACC).  They also disseminate maneuver information throughout the battlespace.

1. The Joint Tactical Information Distribution System (JTIDS) provides unit location and status in near-real-time, primarily for aircraft, ships, and air defense systems.
2. The Data Automated Communications Terminal (DACT) will extend situational awareness to echelons below the battalion level within the Marine Corps.  The

DACT will receive, store, retrieve, create, modify, transmit, and display map overlays, operational messages/reports, and position information via tactical radios,
networks, and/or wire lines.  A phased approach for fielding the full functionality of the system will be used consisting of software upgrades and enhancements to
allow interoperability with other C4I systems

PROGRAM ACCOMPLISHMENTS AND PLANS

(U)  FY 1998 Accomplishments:
• (U)  $ 791 DACT:  Developed positional, navigational, and message application software (Phase I software).
• (U)  $ 170 DACT:  Developed DACT vehicle mount assembly.
• (U)  $ 145 DACT:  Developed program documentation, program plans, and operational concepts.
• (U)  $ 50 JTIDS:  Continued support for the Joint JTIDS Link 16 IPT.
• (U)  $ 100 JTIDS:  Continued JTIDS participation in DII COE working group.
• (U)  $ 210 JTIDS:  Initiated and developed the interface TYQ-JTIDS to other Aviation C2 Agencies..
• (U)  $ 20 JTIDS:  Program management support for various technical interchange meetings, demonstrations, and conferences.
(U)Total $ 1,486
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(U) FY 1999 Planned Program:

• (U)  $ 185 DACT:  Develop Phase II software.
• (U)  $ 468 DACT:  Develop training package, program documentation, program plans, and operational concepts.
• (U)  $ 100 DACT:  Perform DACT operational testing.
• (U)  $ 50 JTIDS:  Continue engineering support for the Class 2/2H Terminals which will be used in JTIDS common processor.
• (U)  $ 476 JTIDS:  Complete ECP to AN/TYQ JTIDS for TACC operations.
• (U)  $ 750 JTIDS:  Commence integration of real time/non-real time data feeds to AN/TYQ JTIDS.
• (U)  $ 20 JTIDS:  Program management support for various technical interchange meetings, demonstrations and conferences.
• (U)  $ 18 SBIR: Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638
(U)Total $ 2,067

(U) FY 2000 Planned Program:

• (U)  $ 460 DACT:  Develop Phase III software.
• (U)  $ 150 DACT:  Conduct follow-on developmental and operational testing.
• (U)  $ 376 DACT:  Develop training package, documentation, and operational concepts for newly developed software functionality.
(U)Total $ 986

B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000
(U)  Previous President’s Budget 1413 2090 1834
(U)  Adjustments to Previous President’s Budget +73 -23 -848
(U)  Current Budget Submit 1486 2067 986

(U)  Change Summary Explanation:
(U)  Funding:   Increase in FY98 funding represents net reprogramming efforts.
                          FY99  Due to Revised Economic Assumption.

FY00 adjustments due to prioritization of program’s within the Marine Corps, Non Pay Inflation.
(U)  Schedule: N/A

(U)  Technical: N/A
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C.  (U)  Other Program Funding Summary
(APPN, BLI #, NOMEN)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

(U)  PMC, BLI #463200, DACT 0 12621 6838 9873 2343 0 0 0 0 31675
(U)  O&M, DACT 98 257 411 423 302 199 0 0 TBD TBD
(U)  PMC, BLI #463200, JTIDS 7216 9734 0 0 0 0 0 0 0 16950

(U) Related RDT&E
None
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D.  (U)  Schedule Profile
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COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

C2272  Intelligence C2 Systems 2702 4348 12839 7831 8493 8264 5288 5459 Continuing Continuing

Quantity of RDT&E Articles

A. (U)  Mission Description and Budget Item Justification:  Intelligence Command and Control (C2) supports the employment of reconnaissance, surveillance, and
target acquisition resources and the timely planning and processing of all-source intelligence.  It ensures that all-source tactical intelligence is tailored to meet specific
mission requirements.  The systems below collect raw intelligence data on the battlefield, convert raw intelligence data into processed information and deliver the processed
products to the Intelligence Analysis Systems (IAS) for analysis.

1. The MANPACAK Secondary Imagery Distribution System (SIDS) is used to distribute processed imagery throughout the Marine Corps Communications Systems.
2. Tactical Exploitation of National Capabilities (TENCAP) is a program designed to enhance the ability of tactical Marine Corps forces to exploit the capabilities of

national intelligence-gathering systems. Congressionally directed, it requires close liaison with the intelligence community and involves complex and highly-
sensitive activities.

3. The Topographic Production Capability (TPC) is an advanced Geographic Information System, which employs commercial computer and software to provide the
framework data for the common battlefield visualization by producing both hardcopy and digital geographic intelligence.

4. The Joint Surveillance Target Attack Radar (JSTARS) connectivity program will develop software which will allow the JSTARS Moving Target Indicator (MTI),
Fixed Target Indication (FTI) and Synthetic Aperature Radar (SAR) Data to be passed from the JSTARS Common Ground Station (CGS) to lower echelons within
the MAGTF.  The IAS and TCO will host the JSTARS Connectivity Software.  Once the Connectivity Software has developed a requirement for a JSTARS  CGS
software,  upgrade is anticipated under Joint Program Office Pre-Planned Product Improvement (P3I) initiative.

5. The Coastal Battlefield Reconnaissance and Analysis (COBRA) system is a passive multispectral sensor system capable of operating in a PIONEER unmaned aerial
vehicle (UAV).  Imagery recorded on the UAV or disseminated via data link is analyzed by the COBRA ground station.  Ground station algorithm processing
provides near real-time automatic minefield detection with Differential Global Positioning System (DGPS) location accuracy.

PROGRAM ACCOMPLISHMENTS AND PLANS:

(U)  FY 1998 Accomplishments:
• (U)  $ 49 MANPACK SIDS: Completed modification of the COTS  Digital Camera.
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• (U)  $ 1016 TENCAP: Demonstrated the technical feasibility and tactical utility of Enhanced National-Tactical Imagery, Communications Externals
Dissemination (ENTICED) into Marine Corps C4I architecture via the RADIANT MERCURY multi-level security system.  ENTICED
provided enhanced IMINT, ELINT, and COMINT dissemination within existing Marine Corps C4I architecture.

• (U)  $ 1017 TENCAP: Initiated a concept development effort to provide nationally and tactically collected Signal Intelligence (SIGINT) data to small
tactical units and teams, on a portable, lightweight device.  Project RAIDER, wil focus on delivering this data to those teams conducting highly
mobile, low intensity, short duration operations such as Non-combatant Evacuation Operations (NEO), and Tactical Recovery of Aircraft and
Personnel (TRAP).

• (U)  $ 205 TENCAP: Evaluated Tailored, Topographic Imagery Manipulation, Extraction and Dissemination (T-TIMED) project which will provide the
tactical operator with the desired and required nationally derived topographic information on an as-needed basis, merged and correlated with
imagery from standard workstations (i.e. IAS) and displays on laptops and DACT like devices.

• (U)  $ 215 TENCAP: Continued to support TENCAP training and education efforts by providing various TENCAP simulation, scripting, and processing
hardware, software and exercise support to training centers and Fleet units deployed and in garrison.

• (U)  $ 200 TENCAP: Continued participation in National Intelligence Systems Data (NISI), evaluating the utility of emerging exploitation, automated and
manual target recognition and detection tools, and emerging reconnaissance technologies.  Formulate and submit Tactical Impact Statements
(TIS) as required by Congress.

• (U)  $ 0 JSTARS:  Initiated the development of USMC hardware and software connectivity between the JSTARS system and the required JSTARS
Connectivity sites and MAGTF C4I systems.  This effort forward financed with $229 FY97 funds from this project and PE.

(U)Total $ 2,702

(U) FY 1999 Planned Program:
• (U)  $ 200 MANPACK SIDS:  Complete software upgrade to maintain NITFS standards and improve compression algorithms.
• (U)  $ 1859 TENCAP:  Conduct advance technology demonstrations and integration into the established MAGTF C4I architecture.
• (U)  $ 356 TENCAP:  Conduct technical assessments of emerging national data dissemination capabilities.
• (U)  $ 461 TENCAP:  Continue to support operational planning to enhance operating force capabilities to US national intelligence data witin the MAGTF

C4I architecture.
• (U)  $ 437 TENCAP:  Evaluate the utility of emerging exploitation, automated and manual target recognition and detection tools.
• (U)  $ 100 TENCAP:  Continue TENCAP training and education efforts by providing the Fleet Marine Force with various TENCAP simulation, scripting,

and processing hardware and software support.
• (U)  $ 250 JSTARS:  Perform tests and exercise with the JSTARS CGS and JSTARS connectivity prototype(s).
• (U)  $ 626 JSTARS:  Continue to develop connectivity software.
• (U)  $ 59 SBIR: Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
(U)Total $ 4,348
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(U) FY 2000 Planned Program:
• (U)  $ 332 TPC:  Initiate test and evaluations.
• (U)  $ 765 TPC:  Initiate engineering, manufacturing and development.
• (U)  $ 2300 TPC:  Operational systems development.
• (U)  $ 100 TPC:  In-house program management.
• (U)  $ 138 TPC:  Contractor advisory and assistance services.
• (U)  $ 1966 TENCAP:  Continue advance technology demonstrations and integration into the established MAGTF C4I architecture.
• (U)  $ 384 TENCAP:  Continue technical assessments of emerging national data dissemination capabilities.
• (U)  $ 470 TENCAP:  Continue to support operational planning to enhance operating force capabilities to US national intelligence data within the MAGTF

C4I architecture.
• (U)  $ 445 TENCAP:  Continue to evaluate the utility of emerging exploitation, automated and manual target recognition and detection tools.
• (U)  $ 125 TENCAP:  Continue TENCAP training and education efforts by providing the Fleet Marine Force with various TENCAP simulation, scripting,

and processing hardware and software support.
• (U)  $ 1900 JSTARS:  Continue to develop connectivity software.
• (U)  $ 366 JSTARS:  Engineering and technical management support for connectivity software.
• (U)  $ 148 COBRA:  MarCorSysCom program contractor support activities.
• (U)  $ 200 COBRA:  Coastal Systems Station program engineering support.
• (U)  $ 2950 COBRA:  Engineering, manufacturing and development.
• (U)  $ 100 COBRA:  Preliminary design review.
• (U)  $ 150 COBRA:  Pre-Critical Design Review Documentation.
(U)Total $ 12,839
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B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000
(U)  Previous President’s Budget 2975 3507 3951
(U)  Adjustments to Previous President’s Budget -273 +841 +8888
(U)  Current Budget Submit 2702 4348 12839

(U)  Change Summary Explanation:
(U)  Funding: FY 98 adjustments are due to internal reprogramming.
                             FY99 adjustment due to JSTARS moving from C2277, PE26313M, revised economic assumption and adjustments to CAAS.

FY 00 adjustment is due to prioritization of programs within the Marine Corps.
(U)  Schedule: N/A
(U)  Technical: N/A

C.  (U)  Other Program Funding Summary
(APPN, BLI #, NOMEN)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

PMC BLI 474700  Intelligence Support Equipment
MANPACK SIDS

3903 0 0 0 0 0 0 0 0 3791

PMC BLI 474700  Intelligence Support Equipment
TPC

0 0 0 7264 6737 3999 1610 583 Cont Cont

PMC BLI #474900 JSTARS 0 1017 982 0 973 0 973 0 Cont Cont
(U)  Related RDT&E

(U) PE 0301301L (Department of Defense Intelligence and Information Systems/Military Intelligence Integrated  Data System/Integrated Data Base I and II)
(DefenseIntelligence Agency)

(U) PE 0604270A (Intelligence and Electronic Warfare Common Sensor (IEWCS), TACJAM-A)

(U) PE 0305885G (Tactical Cryptologic Program)

(U) PE 0603730A (Tactical Surveillance System - Advanced Development), Army TENCAP, Project D560(U)PE 0603766A (Tactical Electronic Surveillance System -
Advance Development), Army TENCAP, Project D907

(U) PE 0604740A (Tactical Surveillance System - Engineering Development), OSD TENCAP, Project D662

(U) PE 0902398M (United States Special Operations Command), Chariot Program

(U) PE 0605867N (SEW Surveillance/Reconnaissance Support), Project Z1034
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(U) Schedule Profile:

SIDS Schedule

M IL E S T O N E  S C H E D U L E

P H A S E F Y F Y F Y F YF Y

9 8 9 9 0 0 0 1 0 2

IO C

F O C

M IL E S T O N E  0

M IL E S T O N E  I/ II

M IL E S T O N E  III

 O T

P R O D U C T IO N  C O N T R A C T  A W A R D

P R O D U C T IO N  

M A N P A C K  S ID S
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TPC Schedule

MILESTONE SCHEDULE

PHASE FY FY FY FYFY

98 99 00 01 02

IOC

FOC

MILESTONE 0

MILESTONE I

MILESTONE II

MILESTONE III

 OT

PRODUCTION CONTRACT AWARD

Topographic Production Capability

2nd Qtr
3rd Qtr

4th Qtr

3rd Qtr

1st Qtr

1st Qtr

2nd Qtr

FY FY FY
03 04 05

P3I,Phase 1

P3I,Phase 2

4th Qtr

4th Qtr

3rd Qtr
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UNCLASSIFIED

JSTARS Schedule:

MILESTONE SCHEDULE

PHASE FY FY FY FYFY

98 99 00 01 02

IOC  (CGS at I MEF and II MEF)

FOC (TBD)

CONNECTIVITY MILESTONE I  (971007)

CONNECTIVITY MILESTONE II

CONNECTIVITY MILESTONE III / FIELDING

CONNECTIVITY OT

CGS FIELDING

CGS P3I

JSTARS Connectivity
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R-1 Line Item 169 Budget Item Justification

(Exhibit R-3, Page 31 of  89)

UNCLASSIFIED

A.  (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000
a.  Program Management Support 0 0 295
b.  Engineering Support 0 126 412
c.  TENCAP Concept Development/Feasibility Demonstration 1474 1859 2589
d.  TENCAP Training/Exercise Support to FMF 100 100 126
e.   System Design/Integration/Development 102 356 6747
 f.  Management Support Services 518 461 645
g.  Software Development 508 1446 2025
h.  Primary Hardware Development 0
Total 2702 4348 12839

B.  Budget Acquisition History and Planning Information

Performing Organizations
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Organizations
TENCAP:
Booz-Allen &
Hamilton

RCP Jan 97 2392 2035 2819 2814 CONT CONT

JSTARS:
TBD MIPR Mar 00 2266 2266 0 0 0 2266 0 2266
JSTARS:
TBD  MIPR Mar 01 394 394 0 0 0 0 0 394
JSTARS:
TBD MIPR Mar 99 876 876 0 0 876 0 0 876
COBRA:
TBD RCP Feb 00 0 0 0 2950 CONT CONT
TPC:
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R-1 Line Item 169 Budget Item Justification

(Exhibit R-3, Page 32 of  89)

UNCLASSIFIED

MRJ Inc. RCP Mar 00 3065 3065 0 0 0 3065 0 3065
Support and Management Organizations
TENCAP:
Booz, Allen &
Hamilton

Various Jan 97 435 618 453 576 CONT CONT

COBRA:
CSS WR Mar 00 0 0 0 450 CONT CONT
BRTJRC RCP Mar 00 0 0 0 148 CONT CONT
TPC:
TBD RCP Mar 00 0 0 0 238 CONT CONT
Test and Evaluation Organizations
SIDS:
NAWC, PT Mugu WR Dec 96 249 249 0 49 200 0 0 249
TPC:
TBD WR Mar 00 332 CONT CONT

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Subtotal Product Development 2392 2035 3695 11095 CONT CONT
Subtotal Support and Management 435 618 453 1412 CONT CONT
Subtotal Test and Evaluation 49 200 332 CONT CONT
Total Project 2827 2702 4348 12839 CONT CONT
C.  (U)  Funding Profile:  Not Applicable.
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COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

C2273 Air Operations C2 Systems 4355 6289 16415 25747 23083 8612 6768 4094 Continuing Continuing

Quantity of RDT&E Articles

A.   (U)  Mission Description and Budget Item Justification:   Air Operations C2 coordinates and plans Navy and Marine air combat operations and interfaces with joint
and combined forces air operations.  It also interfaces with fire support C2.  The systems in this project are used to detect a ircraft and missiles, process the detected
information, deliver the processed information to the Advanced  Tactical Air Command Central (ATACC), and conduct the air battle.

1. The Tactical Air Operations Module (TAOM) improves the current system; the TAOM is the center for directing aircraft and anti-air systems in real time as part of
the joint air battle.

2. The Air Defense Communications Platform (ADCP) provides an interface between the AN/TPS-59 (V)3 radar and for tactical ballistic missile defense as a JTIDS
network user, the ADCP provides a direct interface between the AN/TPS-59 (v)3 and the joint services.

3. Aviation radars (AV RDR) are used to detect the location and identity of aircraft and missiles in the battle area.
4. Theater Battle Management Core Systems (TBMCS) provides the commander the automated tools necessary to generate, dissemenate and execute the Air Tasking

Order (ATO), as mandated by the Chairman, Joint Chiefs of Staff in July 1993.  It is an evolutionary acquisition, allowing for the rapid development/fielding of
hardware and software to meet todays rapidly advancing technology.  It is fielded to all four Marine Tactical Air Command Squadrons (MTACS) and the supporting
establishment with Marine Aviation Weapons and Tactics School (MAWTS) and the Battlestaff Training Facility (BSTF) sharing a system.  Beginning FY00,
CTAPS is migrating to the Theater Battle Management Core Systems (TBMCS) program within the USAF, and will change names from CTAPS to TBMCS.

5.  The Common Aviation Command and Control System (CAC2S) will provide a common baseline of equipment, computer hardware, and software required to
perform the mission of the Marine Air Command and Control System (MACCS).  CAC2S will provide a complete and coordinated modernization effort for the
equipment of the Marine Air Command and Control System (MACCS) to support its employment in an Operational Maneuver From The Sea (OMFTS)
environment.  The CAC2S will eliminate the current dissimilar aviation Command & Control systems, and will add the capability for aviation combat direction and
air defense functions.  CAC2S will be comprised of standardized tactical facilities, hardware, software and will significantly reduce the physical size and logistical
footprint of existing MACCS equipment suite.  Utilizing common hardware, the CAC2S will be an open architecture system that will migrate to the DII COE.
Furthermore, CAC2S will execute real time functions of controlling aircraft and missiles, and employing weapons systems against time critical targets.  CAC2S will
provide a capability that allows operators to integrate Marine aviation into joint and combined air/ground operations.  CAC2S will provide the tools that perform
aviation C2 planning and execution functions in a positive control environment.  CAC2S will assimilate the missions and fiscal resources of the Tactical Air
Operations Center (TAOM), Tactical Air Command Center and the Direct Air Support Center (DASC) and the Air Defense Communications Platform (ADCP).
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PROGRAM ACCOMPLISHMENTS AND PLANS:
(U)  FY 1998 Accomplishments:
• (U)  $ 193 ADCP: Executed a comprehensive plan to prepare and test the ADCP for JTIDS joint certification.
• (U)  $ 180 TAOM: Completed development of DII COE TADIL J Common Segment in preparation for MS III award during 1st qtr FY98.
• (U)  $ 292 TAOM: Continued closed system (AYK-14) to open system migration.
• (U)  $ 384 TAOM: Conduct Theater Ballistic Missile Defense (TBMD) implementation into the TAOM.
• (U)  $ 350 TAOM: Program support, which consists of contractor support to provide documentation, hardware/software engineering, and logistics analysis

to the program office; support of developmental testing, IPR, and contract management.
• (U)  $ 2529 AV RDR:  Analyzed and developed ECP’s to increase AN/TPS-59 radar detection and targeting capability within the Antenna Array

Transmitters and Receivers.
• (U)  $ 427 AV RDR: Program in Process Review (IPR), and contract management.
• (U)  $ 0 AV RDR: Analyzed and developed ECP-s to increase AN/TPS-59 radar detection and  targeting capability within the Antenna Arry Transmiters

and Receivers.  This effort forward finance with $229K FY97 funds from this PE and Project.
(U)Total $ 4,355

(U) FY 1999 Planned Program:
• (U)  $ 209 ADCP: Continue software enhancements concentrating on testing for JTIDS joint certification and a complete VMF development/meshnet

upgrades.
• (U)  $ 766 TAOM: Continue closed system (AYK-14) to open system migration.
• (U)  $ 460 TAOM: Continue TMD implementation into the TAOC.
• (U)  $ 128 TAOM: Program support, which consists of contractor support to provide documentation, hardware/software engineering, and logistics analysis

to the program office; support of operational testing, IPR, and contract management.
• (U)  $ 63 AV RDR: Continue MCTSSA software support.
• (U)  $ 410 AV RDR: Program contractor support
• (U)  $ 247 AV RDR: ECP development in support of MCCES radar trainers.
• (U)  $ 97 CTAPS: Initiate USMC’S management of Theater Battle Management Core System (TBMCS) 1.0 development
• (U)  $ 500 CAC2S:  Program Management Support.
• (U)  $ 2431 CAC2S:  Initiate the migration of existing equipment to a technology, demonstration laboratory (TDL).
• (U)  $ 911 CAC2S:  Conduct exercises with TDL equipment to determine optimum equipment mix and organization.
• (U)  $ 67 SBIR :  Portion of of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
(U)Total $ 6,289
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(U) FY 2000 Planned Program:
• (U)  $ 200 ADCP:  Complete VMF development/meshnet upgrades.
• (U)  $ 81 ADCP:  Continue software modifications.
• (U)  $ 7462 AV RDR:  Initiate Safety ECP’s developing a replacement IFF Interrogator, maintenance lift, False Alarm Adaptation (FAA) software, and

begin development of special TBM modes software for increased range and enhanced operation.
• (U)  $ 300 AV RDR:  Program in Process Review (IPR), and contact management.
• (U)  $ 593 AV RDR:  Perform studies and analysis to determine the best approach for upgrading the 59 radar Electronic Protection capabilit y during a

POM-02 initiative in compliance with phase II of the ORD.
• (U)  $ 319 TBMCS:  Continue USMC’s TBMCS development.
• (U)  $ 25 TBMCS:  Continue MCTSSA TBMCS software support.
• (U)  $ 284 TBMCS:  Program support to provide documentation, and support of TBMCS development and testing.
• (U)  $ 2659 CAC2S:  Initiate Phase II system engineering, software design and development efforts.
• (U)  $ 2120 CAC2S:  Initiate Processing and Display Suite (PDS) efforts.
• (U)  $ 985 CAC2S:  Conduct initial sensor interface/integration and interoperability testing.
• (U)  $ 690 CAC2S:  Initiate communication package effort.
• (U)  $ 690 CAC2S:  Initiate integration of Engineering Deveopment Model (EDM) hardware with existing assets and development of shelter

configurations.
• (U)  $ 600 CAC2S:  Program Management Support
(U)Total $ 16,415

B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000
(U)  Previous President’s Budget 5135 6366 6277
(U)  Adjustments to Previous President’s Budget -780 -77 +10138
(U)  Current Budget Submit 4355 6,289 16415
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(U)  Change Summary Explanation:
(U)   Funding: FY 1998 changes due to minor affordability adjustments.
                         Fy 1999 Due to Revised Economic Assumption.

FY 00 adjustment is due to prioritization of programs within the Marine Corps and due to Congressional adjustments to AN/TPS-59 in the
                          amount of $5.5M for aviation radars (AV RDR) which provide a direct interface between the AN/TPS-59(V)3  and
                          the Joint Services and to detect the location and identity of aircraft and missiles in the battle area.

(U)  Schedule:  Not Applicable

(U)  Technical:  Not applicable

C.  (U)  Other Program Funding Summary
(APPN, BLI #, NOMEN)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

(U)  PMC, BLI#464000, TAOM 10,671 6,706 0 0 0 0 0 0 0 17,377
(U)  PMC, BLI#464000,TBMCS 400 1,462 4152 3197 3421 2510 6743 3583 CONT CONT
(U)  PMC, BLI#463700, ADCP 0 2,096 0 0 0 0 0 0 0 2,096
(U)  PMC, BLI#463600, TPS-59 ECPS 5,476 8,322 1,314 1,368 3,847 20,815 17,954 10,739 0 69,835
(U)  PMC, BLI#463600, AN/TPS-59 0 0 1,066 0 0 0 0 0 0 1,066
(U)  PMC  BLI #464000 Air Ops Systems CAC2S 0 0 0 0 0 19,753 43,895 45,980 CONT CONT
(U)  O&M, TAOM  0 0 0 0 0 0  0 0
(U)  O&M, ADCP 375 361 0 0 0 0 0 736
(U)  O&M, AN/TPS-59  0 0 0 0 0 0  0 0
(U)  O&M, CTAPS 0 200 266 347 0 0 0 0 0 813

(U)  Related RDT&E
       PE 0603216C  (Ballistic Missile Defense Organization, Theater Missile Defense)
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D.  (U) TAOM Milestone Schedule Profile

TAOM Schedule:

3Q
97

4Q
97

1Q
98

2Q
98

3Q
98

4Q
98

1Q
99

2Q
99

3Q
99

4Q
99

1Q
00

2Q
00

3Q
00

4Q
00

O CU FUE

M S-III

CO NTRACT
 AW ARD

PRO DUCTIO N

O M  DELIVERY

TIU DELIVERY

TRAIN ING

IO C FO C

TAOC/OCU & TDCP Program Schedules

TYQ -82 O T

TYQ -82 O T IER

PRO D SO W  PREP

M ILESTO NE III

RFP RELEASE

CO NTRACT AW ARD

PRO DUCTIO N

FIELDING
IO C FO C

FIELDING
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ADCP  Schedule

FY 97 FY 98 FY99

Software 
Development

Milestones
                       MS III

Testing            

Hardware/
Production

Production 
Schedule

TJ  UPDATES

ADCP/FDOC S/W & HW Integration

TJ Cert
1/99

Production

IOC            FOC
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TPS-59 RADAR SCHEDULE:

(V)3 Fielding Schedule: 3rd Qtr 98 thru 3rd Qtr 99
IOC: Sep 98
FOC: Aug 99

CEC Integration: 1st Qtr 99 thru 4th Qtr 00
Develop: 1st Qtr 99 thru 3rd Qtr 00
IV&V: 3rd Qtr 99 thru 4th Qtr 00

Antenna Upgrades: 1st Qtr 99 thru 3rd Qtr 04
Procure (Various): 1st Qtr 99 thru 4th Qtr 03
IOC: 2nd Qtr 01
FOC: 3rd Qtr 04
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CAC2S Schedule:

FY 97

1ST    2ND  3RD  4TH

FY 98

1ST    2ND  3RD  4TH

FY 99

1ST    2ND  3RD  4TH

FY 00

1ST    2ND  3RD  4TH

FY 01

1ST    2ND  3RD  4TH 

FY 02

1ST    2ND  3RD  4TH

FY 03

1ST    2ND  3RD  4TH

FY 04

1ST    2ND  3RD  4TH

FY 05

1ST    2ND  3RD  4TH

MS 0 -  2 JUL 97

ORD - 10  NOV 97

PHASE I

MS II

PHASE II/ III Co ntra ctin g  actio n s

MS III

Co m ple ted  Mile s to n e

Future  Mile s to n e  Even ts

Future  Even ts

MS I

Ope ra tio na l Te st

PHASE III   Vers io n  II

PHASE III   Ve rs io n  X

PHASE III

IOC  Ve rs io n  I

CAC2S … Milestones & Phases

PHASE II   Ve rs ion  II

PHASE II   Version  I

PHASE II   Ve rs ion  X
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UNCLASSIFIED

A.  (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000
Software Development 1,113 1,357 5859
Configuration Management 0 0 344
Development Support Equipment Acquisition 0 0 1645
Systems Engineering 2389 1,087 4862
Developmental Test and Evaluation 0 968 271
Prototype Hardware Development 0 2,500 951
Program Management Support 853 377 2483
Total 4355 6289 16415

B.  Budget Acquisition History and Planning Information
Performing Organizations
Contractor or
Government
Performing
Activity

Contract
Method/Typ
e or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Organizations
CAC2S:
Center Charleston,
SC

MIPR Oct 98 6502 6502 0 0 2931 2285 1286 6502

TBD TBD TBD 15728 15728 0 0 111 4359 11258 15728
TAOM:
Litton Data SS/CPAF/ Mar 97 0 1,016 1093 CONT CONT
Systems Augora RCP
Hills, CA
AV RADAR:
Lockheed C/CPFF Oct 96 0 2956 367 5389 CONT CONT
Martin, Syracuse
NY
TBD TBD Jan 00 0 0 0 1580 CONT CONT
TBD RCP Nov 98 0 0 276 0 CONT CONT
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TBMCS:
3rd MAW WR Oct98 0 0 10 0 CONT CONT
MARCORSYSCOM WR Oct 98 0 0 67 0 CONT CONT
ESC
Hanscom AFB, MA

MIPR Dec 99 0 0 0 319 CONT CONT

Support and Management Organizations
CAC2S:
MARCORSYSCOM WR Oct 98 0 0 100 100 100 300
Logicon IDIQ Oct 98 0 0 500 600 832 1932
MITRE, Bedford,
MA

MIPR Oct 98 0 0 200 200 200 600

MCTSSA, Camp
Pendleton, CA

WR Oct 98 0 0 0 200 200 400

ADCP:
NSWC Crane IN WR Oct 96 0 193 100 150 CONT CONT
MCTSSA,
Camp Pendleton, CA

WR Oct 98 0 0 85 100 180 365

MARCORSYSCOM WR Oct 98 0 0 24 31 CONT CONT
TAOM:
Logicon Stafford
VA

FFP Oct 99 0 178 236 0 CONT CONT

MCSC WR Oct 97 0 12 25 0 CONT CONT
Quantico, VA
AV RADAR:
MCSC,
Quantico, VA

WR Oct 99 0 0 25 38 CONT CONT

MCSC,
Quantico , VA

RCP Oct 99 0 0 52 208 CONT CONT

Logicon, Stafford,
VA

CPFF Oct 99 0 0 0 547 CONT CONT
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R-1 Line Item 169 Budget Item Justification
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TBMCS:
MCTSSA,
Camp Pendelton, CA

WR Oct 99 0 0 0 106 CONT CONT

3D Maw.
El Toro, CA

WR Oct 99 0 0 20 47 CONT CONT

Logicon, Stafford,
VA

CPFF Oct 99 0 0 0 156 CONT CONT

SBIR TAX 0 0 67 0 0 67

Test and Evaluation Organizations

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Subtotal Product Development 3972 4855 13932 CONT CONT
Subtotal Support and Management 383 1434 2483 CONT CONT
Subtotal Test and Evaluation
Total Project 4355 6289 16415 CONT CONT

C.  (U)  Funding Profile:  Not Applicable.
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COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

C2274 C2 Warfare Systems 3384 3939 8387 3504 4374 5046 3213 3403 Continuing Continuing

Quantity of RDT&E Articles

A.   (U)  Mission Description and Budget Item Justification:   Command and Control (C2) Warfare Project includes the following tactical electronic intercept, direction
finding, and electronic attack systems:

1. The Tactical Electronic Reconnaissance Processing and Evaluation System (TERPES) is used to process, sort, analyze, display and correlate ES and EA data
collected by EA-6B aircraft and maintain the Tactical Electronic Orders of Battle.

2. The Mobile Electronic Warfare Support System (MEWSS) will be used to collect and process electronic intelligence and provide electronic attack capability from a
mobile ground platform.

3. Team Portable collection System (TPCS) upgrade is a semi-automated, manpackable/team transportable signals intelligence system that provides communications
intercept, radio direction finding analysis and reporting to the Marine Air Ground Task Force (MAGTF) Commander.

4. The Radio Reconnaissance Equipment Program (RREP) provides the FMF Radio Battalions, Radio Reconnaissance Platoons (RRP) with mission unique Signals
Intelligence/Ground Electronic Warfare SIGINT/EW) Euipment suites.  Continuing with an evolutionary acquisition approach, the second suite RREP-SS-2 will
provide the RRPs with the capability to conduct SIGINT/EW operations in support of Marine Air Ground Task Force (MAGTF) Commanders during advance force
special operations, and other special purpose missions where the use of conventional Radio Battalion assets are not feasible.  RREP-SS-2 is a ruggerized, modular,
man packable system specifically designed utilizing emerging NDI/COTS/GOTS technology for RRP operations, particularty those conducted under the most
austere conditions.  The RREP-SS-2 module configuration has an “open systems” architecture that will permit future upgrades by simply installing cutting edge
NDI/COTS/GOTS technology into the standard modules.  The third suite, RREP-SS-3, to be fielded in FY04, wil l have the added capability to intercept those
emerging target sets as identified by the NSA, be operated from remoted positions, and incorporate polymer battery technologies.  
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PROGRAM ACCOMPLISHMENTS AND PLANS:

(U)  FY 1998 Accomplishments:
• (U)  $ 572 MEWSS:  Successfully conducted IOT&E.
• (U)  $ 258 MEWSS:  Continued USMC unique subsystem development for direction finding and communications emitters.
• (U)  $ 214 MEWSS:  Upgrade task and reporting capability.
• (U)  $ 290 TPCS Upgrade:   Initiated TPCS Upgrade software development to control and exploit special signal receivers and analysis tools.
• (U)  $ 164 TPCS Upgrade:   Systems Engineering and Technical Assistance (SETA).
• (U)  $ 1000 TERPES:  Continuing upgrades to TERPES mission planning software to maintain compatibility with the EA-6B aircraft software changes.
• (U)  $ 460 TERPES:  Continuing development of Tactical Automation Sanitation capability or similar Multi-Level Security (MLS) device or procedure.
• (U)  $ 426 TERPES:  Beginning software development of Link l6 TADIL J to be incorporated into fusion processor.
(U)Total $ 3,384

(U) FY 1999 Planned Program:
• (U)  $ 335 MEWSS:  Development of performance enhancing ECP for Electronic Attack integration.
• (U)  $ 100 MEWSS:  Development of performance enhancing ECP for SATCOM radio integration.
• (U)  $ 295 TPCS Upgrade:   Transition TPCS Upgrade 2.0 Software to Defense Information Infrastructure (DII) Common Operating Environment (COE).
• (U)  $ 217 TPCS Upgrade:   Fund Phase II  IOT&E of TPCS Upgrade.
• (U)  $ 285 TPCS Upgrade:   Software revisions to TPCS Upgrade 2.0 software.
• (U)  $ 290 TPCS Upgrade:   Hardware revisions to TPCS Upgrade.  Achieve MSIII.
• (U)  $ 178 TPCS Upgrade:   Systems Engineering and Technical Assistance (SETA).
• (U)  $ 900 TERPES:  Continue development of TERPES mission planning software to maintain compatibility with the EA-6B aircraft software changes.
• (U)  $ 142 TERPES:  Continue development of Tactical Automation Sanitation capability or similar Multi-Level Security (MLS) device or procedure.
• (U)  $ 400 TERPES:  Begin software development of Link 16 TADIL J (IBS) to be incorporated into fusion processor.
• (U)  $ 133 TERPES:  Begin development of advanced communication suite upgrade for Joint interoperability software changes.
• (U)  $ 480 TERPES:  Begin DII/COE compliance.
• (U)  $ 117 TERPES:  Begin Sensitive Secret Compartmented  Information (SCI) accreditation.
(U)  $ 67 SBIR: 67K portion of extramural program reserved for Small Business Innovation Research assessment in accordance with USX 638
(U)Total $ 3,939
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(U) FY 2000 Planned Program:
• (U)  $ 510 MEWSS:  Conduct Phase II IOT&E for Electronic Attack module.
• (U)  $ 4000 MEWSS:  Developmental and Operational Testing.
• (U)  $ 822 TPCS Upgrade:  In keeping with the evolutionary acquisition strategy, these funds will be used to develop software to enhance the baseline
• (U)  $ Including enchancements to improve the systems interoperability with other systems.
• (U)  $ 195 TPCS Upgrade:  Systems Engineering and Technical Assistance (SETA).
• (U)  $ 500 TERPES:  Continue development of TERPES mission planning software to maintain compatibility with the EA-6B aircraft software changes.
• (U)  $ 200 TERPES:  Continue development of Tactical Automation Sanitation capability or similar Multi-Level Security (MLS) device or procedure.
• (U)  $ 100 TERPES:  Begin software and hardware integration for Joint Tactical Terminal (JTT).
• (U)  $ 582 TERPES:  Continue DII/COE compliance to reach level 6.
• (U)  $ 397 TERPES:  Continue development of advanced communications suite for Joint interoperability software changes.
• (U)  $ 500 TERPES:  Enhance TERPES Fusion Correlator.
• (U)  $ 581 RREP:  Integrate GOTS/COTS electronic attack (EA) capability (SS-2).
(U)Total $ 8,387

B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000
(U)  Previous President’s Budget 3275 4007 3865
(U)  Adjustments to Previous President’s Budget +109 -68 +4522
(U)  Current Budget Submit 3384 3939 8387

(U) Change Summary Explanation:

(U)  Funding: FY 98 adjustments are due to minor internal reprogramming.
FY 00 adjustments due to prioritization of program’s within the Marine Corps.

(U)  Schedule:   N/A

(U) Technical:   N/A
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UNCLASSIFIED

C.  (U)  Other Program Funding Summary
(APPN, BLI #, NOMEN)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

(U) PMC BLI 474900 Modification Kits INTEL
        TERPES

4231 0 3695 0 2741 0 2715 0 0 13611

(U) PMC BLI 463600 Modification Kits  MEWSS 14300 21291 4965 28010 33800 10346 4363 3220 Cont Cont
(U)   PMC BLI 474900 Modification Kits INTEL
        TPCS

              0 3119 11358 2873      0 0      2500 2105 0 21955

(U) PMC BLI 474700 Intelligence Support
        EQUIPMENT RREP

0 0 2916 0 0 4041 0 0 0        6957

(U)  O&M 2861 3969 6830
        TERPES 2146 2325 2397 2472 2540 2629 0 0 Cont Cont
        TPCS 867 1203 1453 1246 1243 1270 1615 0 1415 10312

(U)  Related RDT&E

(U)   (U) PE 0305885G (Tactical Cryptologic Program)
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D. (U)  Schedule Profile
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MEWSS Schedule

M IL E S T O N E  S C H E D U L E

P H A S E F Y F Y F Y F YF Y

9 8 9 9 0 0 0 1 0 2

T IM E  N O W

IO C

F O C

M IL E S T O N E  0

M IL E S T O N E  I/I I

M IL E S T O N E  III

 P H A S E  I O T

P R O D U C T IO N  C O N T R A C T  A W A R D

P R O D U C T IO N  

M E W S S -P IP

X

 

X

X - - - - - - - -

X

P H A S E  I I  O T
X

X
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TPCS Schedule

M IL E S T O N E  S C H E D U L E

P H A S E F Y F Y F Y F YF Y

9 8 9 9 0 0 0 1 0 2

T IM E  N O W

IO C

F O C

M IL E S T O N E  0

M IL E S T O N E  I / I I

M IL E S T O N E  I I I

 O T

P R O D U C T IO N  C O N T R A C T  A W A R D

P R O D U C T IO N  

T P C S  U P G R A D E

x

x
x

x

x

x
L a s t  U p d a te d :  9 8 0 5 1 5
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RREP Schedule

M IL E S T O N E  S C H E D U L E

P H A S E F Y F Y F Y F YF Y

9 8 9 9 0 0 0 1 0 2

R R E P

M S  II  ( S S - 2 )                                                1 Q

M S  I I I  ( S S -2 )                                                      4 Q

E L E C T R O N IC  A T T A C K  ( E A )  M O D U L E                  3 Q

M S  0 / I  (S S -3 )                                                           4 Q

R E M O T E  E A  C A P A B IL IT Y                                            2 Q

IO C /F O C  ( S S - 2 )                                                             3 Q

M S  I I  ( S S - 3 )                                                                    3 Q

M S  I I I  ( S S -3 )                                                                         4 Q
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A.  (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000
a.  System Design/Integration/Development 1384 1331 2925
b.  Development Testing/Operational Testing 397 434 4370
c.  Management Support Services 1037 1029 215
d.  Software Development 236 580 877
e.  Primary Hardware Development 330 565 0

Total 3384 3939 8387

B.  Budget Acquisition History and Planning Information

Performing Organizations
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Organizations
MEWSS:
 Lockheed Martin
Fed Sys, Owego

CPFF Jul97 1044 1044 0 1044 0 0 0 1044

Lockheed Martin CPFF Nov98 0 0 435 510 CONT CONT
Fed Sys, Owego
TPCS Upgrade:
DAC/BTG CPFF Jan98 0 290 1069 802 CONT CONT
TERPES:
NAWCWPNS, WR Jan 99 0 1000 500 500 CONT CONT
Pt Mugu, CA RCP Jan 99 0 297 1728 1777 CONT CONT
RREP: CPFF Oct00 0 0 0 581 CONT CONT
SPAWAR
Support and Management Organizations
TPCS Upgrade:
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UNCLASSIFIED

CSC CPFF Oct 97 548 548 0 164 187 197 0 548
TERPES:
NAWCWPNS, WR Oct 96 0 32 20 20 CONT CONT
Pt Mugu, CA
Test and Evaluation Organizations
MEWSS:
 Lockheed Martin
Fed Sys, Owego

CPFF OCT 00 4000 4000 0 0 0 4000 0 4000

TPCS Upgrade:
TERPES:
NAWCWPNS RCP Oct 96  557 557 0 557 0 0 0 557
Pt Mugu, CA

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Subtotal Product Development 2631 3732 4170 CONT CONT
Subtotal Support and Management 196 207 217 CONT CONT
Subtotal Test and Evaluation 557 0 4000 CONT CONT
Total Project 3384 3939 8387 CONT CONT

C.  (U)  Funding Profile:  Not Applicable.
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COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

C2276 Communications Switching and Control System 1850 1888 1841 229 0 0 0 0 0 5808

Quantity of RDT&E Articles

A.   (U)  Mission Description and Budget Item Justification: This program consists of four interrelated projects:  Unit Level Circuit Switch Product Improvement Program
(ULCS PIP), Digital Technical Control (DTC), Tactical Data Network (TDN), and Defense Message System (DMS).  Together, these systems form an integrated, digital
communications backbone for a deployed Marine Air Ground Task Force (MAGTF) which has the capability to manage, control, switch, and multiplex networks providing
voice, data, message, imagery, facsimile, and video services to subscribers.

    (U) The ULCS PIP will upgrade the ULCS circuit switches (AN/TTC-42 Central Office Telephone radio and switchboard SB-3865).  The ULCS PIP is a competitive
reprocurement of special purpose circuit card assemblies (CCAs) produced from a government-owned technical data package.  The additional CCAs will provide improved
access to fixed plant analog and trunk connections.  Additional enhancements provide STU-III secure telephone interfaces in the AN/TTC-42 and SB-3865.  The ULCS PIP
requires low risk/medium technology engineering and development prior to build-to-print production.

    (U) The TDN augments existing MAGTF communications infrastructure to provide the commander an integrated data network forming the communication backbone for
MAGTF tactical data systems and Defense Message System.  The TDN consists of a network of Gateways and Servers interconnected with one another and their subscribers
via a combination of common user long-haul transmission systems, local area networks, single channel radios, and the switched telephone system.  The network provides its
subscribers with basic data transfer and switching services; access to strategic, supporting establishment, joint, and other service component tactical data networks; network
management capabilities; and value-added services such as message handling, directory services, file sharing, facsimile handling, and terminal emulation support.  Required
functionality was separated into three blocks of capabilities due to the leading edge technology required in the Operational Requirement Document (ORD).  This
evolutionary acquisition strategy and funding provide for development of additional capabilities which compose the Block II upgrade of the system.

    (U) The DTC facilitates the installation, operation, restoration, and management of individual circuits and digital links consisting of many multiplexed circuits.  It provides
the primary interface between subscriber systems/networks within a local area and long-haul multichannel transmissions systems to transport voice, message, data, and
imagery traffic.  It can add, drop and insert digital circuits into multiplexed groups; provide a source of stable timing to connected equipment; condition circuits; and perform
analog/digital, 2-wire/4-wire, and signaling conversions.  It contains the monitoring, testing, and patching equipment required by technical controllers to troubleshoot and
restore faulty circuits and links.  This funding provides for the development of interfaces to new technology transmission systems.
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    (U) DMS is an OSD-mandated program to integrate Automatic Digital Network (AUTODIN) and E-Mail into a single, secure, DoD message communications system.
DMS will expand writer-to-reader connectivity, support, and message security services.  Organizations and individuals will be able to create, edit, send, receive, read, and
process organizational and individual messages, secured with end-to-end protection, direct from desktop terminals/personal computers in their workspaces.  DMS will do
everything our current Banyan E-Mail and AUTODIN systems do with the following additional capabilities:  connectivity to all users in DoD.

PROGRAM ACCOMPLISHMENTS AND PLANS:

(U)  FY 1998 Accomplishments:
• (U)$ 379 DTC:  Development and Engineering system technology upgrades.  Achieve MS III decision.
• (U)$ 318 DMS:  Support software and hardware integration/testing. Incorporate evolutionary security products into the unclassified DMS architecture

within a Marine Corps-unique network infrastructure.
• (U)$ 1153 TDN:  Begin developing TDN on Block II. Achieve MS III decision block I.
(U)Total $ 1,850

(U) FY 1999 Planned Program:
• (U)$ 387 DTC:  Engineering/testing system technology upgrades..
• (U)$ 325 DMS:  Support software and hardware integration/testing.  Incorporate evolutionary security products into the unclassified DMS architecture

within a Marine Corps-unique network infrastructure.
• (U)$ 1144 TDN:  Continue development TDN of Block II and software/hardware integration/testing.
• (U) $ 32 SBIR:  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
(U)Total $ 1,888

(U) FY 2000 Planned Program:
• (U)  $ 549 DTC:  Developmental/Interoperability testing of ATM upgrade, obtain approval for ATM upgrade
• (U)  $ 198 DMS:  Support software and hardware integration/testing.  Incorporate evolutionary  security products into the unclassified DMS architecture

within a Marine Corps-unique network infrastructure.
• (U)  $ 1094 TDN:  Continue TDN BLK II development and S/W and H/W Intergration testing.  Achieve milestone III Decision for Block II
(U)Total $ 1,841
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B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000
(U)Previous President’s Budget 1959 2106 1746
(U)Adjustments to Previous President’s Budget -109 -218 +95
(U)Current Budget Submit 1850 1888 1841

(U)  Change Summary Explanation:
(U) Funding: FY 98/99 changes are due to minor affordability adjustments, revised economic assumption, CASS reductions.

FY 00 adjustment is due to prioritization of programs within the Marine Corps, minor affordability adjustments, and non pay inflation
adjustment.

(U)  Schedule: N/A
(U)  Technical: N/A

C.  (U) Other Program Funding Summary FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY 2004 FY 2005 To
Complete

Total
Cost

  (U)PMC BLI 463400 Communications Switching
and Control Systems
      DTC 11293 18330 33704 0 0 0 0 0 0 68603
      TDN 24707 49606 24063 11040 204 253 313 386 0 115246
      ULCS 0 2943 0 0 0 0 0 0 0 29527
      DMS 7120 4475 7358 3197 0 0 0 0 0 26394

(U) O&M
      DTC 0 0 208 0 219 0 0 0 0 427
      TDN  47 0 141 141 0 0 0 0 0 329
      DMS 211 367 216 220 299 242 0 0 0 1555

(U) Related RDT&E :  N/A
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(U) Schedule Profile:

DTC Schedule DTC M ILESTO NE SCHEDULE

PHASE FY FY FY FY FY FY FYFY
94 95 96 97 98 99 00 01

TIME NOW

IOC

FOC

MILESTONE 0

MILESTONE I/II

MILESTONE III

 OT

PRODUCTION CONTRACT AW ARD

PRODUCTION 

FY
02
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TDN Schedule

TDN MILESTONE SCHEDULE

PHASE FY FY FY FY FY FY FYFY

94 95 96 97 98 99 00 02

MILESTONE 0

MILESTONE I/II

IOC

FOC

MILESTONE III

BLOCK I FIELDED

BLOCK II FIELDED

BLOCK III FIELDED

BLOCK I OT

Tactical Data Network (TDN)

PRODUCTION CONTRACT  AWARD

FY
01
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DMS Schedule

PHASE FY FY FY FY FY FY FYFY

94 95 96 97 98 99 00 01

TIME  NOW

Secret FOC

MAISRC I/II

SBU IOC

IOT&E 

MAISRC IPR

TS/SCI IOC

SBU FOC

Secret IOC

TS/SCI FOC

MAISRC III
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A.  (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000
Contractor Engineering Support 1238 317 320
Development Test Evaluation 335 325 412
Program Management Support 277 1246 1109
Total 1850 1888 1841

B.  Budget Acquisition History and Planning Information

Performing Organizations
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Organizations
TDN:
CSC
Dumfries, VA

C/CPFF Oct 97 10160 10160 9215 945 0 0 0 10160

DTC:
ESC,  USAF
Hanscom AFB,
MA

C/FFP/MIP Oct 97 1159 1159 866 293 0 0 0 1159

MITRE CPFF/MIPR Oct 98 637 637 0 0 317 320 0 637
Support and Management Organizations
TDN:
MCTSSA,  Camp
Pendleton,  CA

WR Oct 97 785 785 249 210 300 26 0 785

MITRE CPFF/MIPR Oct 98 1852 1852 0 0 814 1038 0 1852
MCSC, Quantico,
VA

WR Oct 98 120 120 0 0 30 30 60 120

SBIR UNKNOWN TBD 32 32 0 0 32 0 0 32
DTC:
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R-1 Line Item 169 Budget Item Justification

(Exhibit R-3, Page 61 of  89)

UNCLASSIFIED

MCTSSA,  Camp
Pendleton, CA

WR Oct 98 234 234 35 59 60 10 70 234

MCCDC
Quantico, VA

WR Oct 98 59 59 31 8 10 5 5 59

Test and Evaluation Organizations
DTC:
TBD MIPR Oct 99 427 427 0 0 0 214 213 427
DMS:
MCTSSA, Camp
Pendleton,  CA

WR Oct 98 1087 1087 0 335 325 198 229 1087

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Subtotal Product Development 10374 1238 317 320 0 12249
Subtotal Support and Management 315 277 1246 1109 135 3082
Subtotal Test and Evaluation 0 335 325 412 442 1514
Total Project 10689 1850 1888 1841 577 16845

C.  (U) Funding Profile:  Not Applicable
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COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

C2277  Systems Engineering and Integration 1922 7155 6966 6762 6906 6624 6628 6466 Continuing Continuing

Quantity of RDT&E Articles

A.   (U)  Mission Description and Budget Item Justification:
This project provides funds for engineering, test, and evaluation activity which ensures that the systems being developed within the Program Element (PE) employ consistent
standards for interoperability and, to the maximum extent feasible, use hardware and software which is uniform across programs.

1. The Marine Air-Ground Task Force Command, Control, Communications, Computers, and Intelligence Systems Engineering and Integration, Coordination.
(MAGTF C4I SE&IC) subproject is a non-acquisition effort which provides centralized planning and execution of MAGTF C4I Systems; it is also used to develop
and test common hardware and software for use in MAGTF C4I Systems; MAGTF C4I SE&I also funds USMC participation in joint planning and technical
standards development.  MAGTF SE&IC changes name to MAGTF SEI&c in FY00.

2. Joint Warrior Interoperability Demos (JWID) is a JCS-mandated program to demonstrate new C4I interoperability concepts for the warrior.  JWID offers the
opportunity for demonstrations of evolving technologies in interoperability, information dissemination, fusing and digital communications.

3. The Joint Interoperability of Tactical Command and Control Systems (JINTACCS) is a Joint Chiefs-of-Staff (JCS)-mandated program for joint development,
implementation, and testing of data links under the direction of the Joint Interoperability Engineering Organization (JIEO).

4. All Service Combat Identification Evaluation Team (ASCIET) conducts multi-service tactical air-to-air and surface-to-air evaluations, examines air-to-surface and
surface-to-surface combat identification capabilities and provides an environment to exercise and examine developmental combat identification systems.  USMC
participation in ASCIET is mandated by an existing all service MOA (940914).

5. Common Computer Resources mission – Central and standardized management and acquisition of all common computer hardware and infrastructure adopting the
Joint Defense Information Infrastructure (DII) Common Operating Environment (COE) with consolidated Integrated Logistics Support.  Ensure the environment
remains in synchronization with computer hardware technology hardware improvements.  The mission supports the Commandant’s Planning Guidance and input to
the Marine Corps Master Plan.
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)
PROJECT

C2277

R-1 Line Item 169 Budget Item Justification

(Exhibit R-2, Page 63 of  89)

UNCLASSIFIED

PROGRAM ACCOMPLISHMENTS AND PLANS:

(U)  FY 1998 Accomplishments:
• (U)  $ 110 JWID:  Participated in JWID, a JCS-mandated program, to demonstrate new C4I interoperability concepts.  JWID-98 offers the opportunity for

demonstrations of evolving technologies in interoperability, information dissemination, fusing and digital communications.
• (U)  $ 0 JWID:  This effort forward financed with $257 FY97 funds from this project and PE.
• (U)  $ 0 MAGTF SE&I:  Continued DII COE migration to include enhanced open system, capabilities, distributed directory service, distributed file

service with data replication, enhanced security, and modern desktop manger to include user configured icon and toolbars.  This effort forward
financed with $322 FY97 funds from this project and PE.

• (U)  $ 1783 MAGTF SEI&C:  Continued to provide systems engineering to centralize management, ensure proper testing, and provide integrated support
planning of hardware.

• (U)  $ 0 MAGTF SEI&C:  Continued to provide engineering and technical support in support of the configuration management of the MAGTF C4I
system and its igration to the DII COE.  Provide analyses, studies, and reviews in the development of an integrated migration strategy.
Continue to provide systems engineering efforts to implement the emerging Joint Technical Architecture.  Provide interoperability
testing/certification of MAGTF C4I systems.  This effort forward financed with $1322 FY97 funds from this project.

• (U)  $ 0 JINTACCS:  Support the JINTACCS program with $1450, by providing system engineering efforts to implement emerging standard and
provide interoperability testing/certification of MAGTF C4I systems.

• (U)  $ 29 JINTACCS OPNET Software for modeling of USMC systems
(U)Total $ 1,922

(U) FY 1999 Planned Program:
• (U)  $ 720 JWID:  Participate in JWID, a JCS-mandated program, to demonstrate new C4I interoperability concepts.  JWID-99 offers the opportunity for

demonstrations of evolving technologies in interoperability, information dissemination, fusing and digital communications.
• (U)  $ 2289 MAGTF SEI&C:  Initiate Independent Verification and Validation (IV&V) to certify that all MAGTF C4I systems are Year 2000 complaint.
• (U)  $ 1287 MAGTF SEI&C:  Continue to provide engineering  and technical support in the support of configuration management of the MAGTF C4I

system and its migration to the DII COE.  Provide analyses, studies, and reviews in the development and implementation of an integrated
migration strategy.  Continue to provide systems engineering efforts to implement the emerging Joint Architecture.  Provide interoperability
testing/certification of MAGTF C4I systems.

• (U)  $ 1354 JINTACCS: Support the JINTACCS program by providing system engineering efforts to implement emerging standard and provide
interoperability testing/certification of MAGTF C4I systems.

• (U)  $ 51 ASCIET:  Support and management to monitor and participate in the development of the Joint Program.
• (U)  $ 1151 ASCIET:  Direct support to conduct yearly combat identification evaluations.
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• (U)  $ 303 SBIR: Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with  15 USC 638
(U)Total $ 7,155

(U) FY 2000 Planned Program:
• (U)  $ 1380 JWID:  Provide management, engineering and technical support in preparation for JWID-00, a JCS-mandated program.  USMC will support

fielding of “GOLDEN NUGGET” from JWID-99 during JWID-00 exercise.  JWID offers the opportunity to demonstrate and evaluate
emerging technologies.

• (U)  $ 1345 JINTACCS:  Participate in JINTACCS, a JCS-mandated program aimed at ensuring interoperability of tactical systems.  Provide analysis,
engineering and technical support in developing joint standards.  Provides interoperability testing/certification in support of C4I systems.
Provide technical support in varuois joint programs and ACTD’s.

• (U)  $ 2497 MAGTF SEI&C:  Provide engineering and technical support for configuration management of MAGTF C4I systems and its migration to the
DII COE.  Provide analysis, studies and reviews in the development and implementation of the COE migration strategy.  Provide engineering
support for remaining Y2K problems within MAGTF C4I systems.

• (U)  $ 1685 CCR MCHS:  Provide for research, evaluation, test and selection of computer hardware products for the Marine Corps Common Hardware
Suite (MCHS).  Develop MCHS system specifications and baselines; research and analyze computer technoligies and hardware; conduct
performance, compatibility and environment testing; support commercial product selection and application.

• (U)  $ 59 ASCIET:  USMC fair share of ASCIET exercise per estabilished MOA.
(U)Total $ 6,966

B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000
(U)  PreviousPresident’s Budget 189 6500 5716
(U)  Adjustments to Previous President’s Budget +1733 +655 +1250
(U)  Current Budget Submit 1922 7155 6966

(U)  Change Summary Explanation:
(U)  Funding:    FY98 reprogramming for consolidation of support contract.

FY99/00 changes due to realignment of programs within MarCorSysCom,  and Non Pay Inflation adjustments.

 (U)  Schedule: N/A

(U)  Technical: N/A
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R-1 Line Item 169 Budget Item Justification
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UNCLASSIFIED

C.  (U)  Other Program Funding Summary
(APPN, BLI #, NOMEN) FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005

To
Complete

Total
Cost

(U)  CCR PMC (BLI#463000) 0 0 102814 88001 68380 63066 62153 68542 CONT CONT

(U) Related RDT&E
(U) PE 0604817A
(U) PE 0206623M, Marine Corps Ground Combat/Supporting Arms Systems

D.  (U)  Schedule Profile:
            Not Applicable
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UNCLASSIFIED

A.  (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000
Software Development/Integration Testing 139 200 375
Civilian Salaries 416 426 435
Program Management Support 628 1933 1357
Systems Engineering PM Support 0 2144 2525
Development Support Equipment Acquisition 739 806 1065
Test/Certification 0 1646 1209
Total 1922 7155 6966

B.  Budget Acquisition History and Planning Information

Performing Organizations
Contractor or Government
Performing Activity

Contract
Method/
Type or
Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Organizations
JWID:
MCTSSA, Camp
Pendleton, CA

WR Oct97 0 110 200 300 CONT CONT

HQMC
Arlington, VA

WR Oct 99 0 0 0 580 CONT CONT

CCR:
TBD TBD Jan 00 0 0 0 133 CONT CONT
TBD TBD Jan 00 0 0 0 152 CONT CONT
JINTACCS
CECOM FT
MONMOUTH, NJ

SS Oct 98  29 29 0 29 0 0 0 29

Support and Management Organizations
JWID:
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R-1 Line Item 169 Budget Item Justification
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UNCLASSIFIED

Logicon, Stafford, VA C/FFP Oct98 0 294 300 CONT CONT
TBD TBD TBD 0 226 200 CONT CONT
MAGTF SE&I:
CECOM,  Fort Monmouth
N.J.

WR Oct 98 700 700 0 0 175 175 350 700

CCR:
Logicon, Stafford VA C/FFP Oct 99 0 0 0 1048 CONT CONT
MCSC, Quantico, VA WR Oct 99 0 0 0 38 CONT CONT
ASCIET:
Eglin AFB MIPR Oct 98 0 1202 59 CONT CONT
Test andEvaluation Organizations
MAGTF SEIC:
Logicon, Stafford, VA CFFP Oct 99 8509 8509 1783 3401 2322 1003 8509

JINTACCS:
Logicon, Stafford, VA C/CPFF Oct 98 649 0         1319 1310 CONT CONT
MCTSSA, Camp
Pendleton, CA

WR Oct 97 0 0             35 35 CONT CONT

CCR:
TBD TBD Jan 00 0 0 0 314 CONT CONT
SBIR 303 303 0 0 303 0 0 303

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Subtotal Product Development 139 200 1165 CONT CONT
Subtotal Support and Management 649 0        1897 1820 CONT CONT
Subtotal Test and Evaluation 1783 5058 3981 CONT CONT
Total Project 649 1922 7155 6966 CONT CONT

C.  (U)  Funding Profile:  Not Applicable.
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)
PROJECT
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R-1 Line Item 169 Budget Item Justification

(Exhibit R-2, Page 68 of  89)

UNCLASSIFIED

COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

C2278 Air Defense Weapons Systems 744 2001 9759 9350 9688 11537 2741 3618 Continuing Continuing

Quantity of RDT&E Articles

A.   (U)  Mission Description and Budget Item Justification:

This project encompasses two sub-element programs which are part of the Integrated Air Defense System for the Marine Corps.

1. The Expeditionary Air Defense System (EADS) is the Marine Corps’ low altitude ground based air defense system.  Upgrades include mobility enhancements and
expeditionary air defense improvements.  Primarily, the Continuous Wave Acquisition Radar (CWAR) is the only sensor organic to the Marine Corps capable of
providing low altitude target acquisition in a high clutter environment.

2. Combat ID (CID) will provide the ability to distinguish friends, foes, and neutrals on the battlefield through the use of situation awareness and target identification.
      3.    The Cooperative Engagement Capability (CEC) enables all ECE-equipped, Anti-Air Warfare (AAW) weapons systems in a battle force to operate as a single,
              distributed AAW weapon system.  This is accomplished providing timely sharing of fire control quality sensor data, correlatred identificatrion data, and AAW
              weapon system management status via a Data Distribution System (DDS).  The data is processed Independently the Cooperative Engagement Processor (CEP) on-
              board each Cooperating Unit (CU) to construct a detailed tract and status database in real time to provide required remote data to and from the local AAW weapon
              system elements (hardware and software modified for CEC).  In this manner, each CU of a battle force can operate cooperatively with the other CUs, taking
               advantage of diverse locations and aspect angles, various AAW system capabilities, and degrees of availability by sharing sensor data, and coordinating
               engagements, fire control illuminatore, and AAW missiles.

PROGRAM ACCOMPLISHMENTS AND PLANS:

(U) FY 1998 Accomplishments:

• (U)  $ 744 EADS:  Continued pursuing ECPs for correcting hardware and software deficiencies thereby maintaining CWAR  system viability.
(U)Total $ 744
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R-1 Line Item 169 Budget Item Justification
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(U) FY 1999 Planned Program:
• (U)  $ 1,964 EADS:  Identification Friend or Foe (IFF) continuous wave acquistion radar integration.

• (U)  $ 37 Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

(U)Total $ 2,001

(U) FY 2000 Planned Program:
• (U)  $ 3,600 CEC:  Initiate development of a land based CEC Engineering Design Model.
• (U)  $ 1,000 CEC:  Initiate design and development of a land based CEC antenna.
• (U)  $ 197 CEC:  Certify AN/TPS-59(V)3 adaptive layer software.
• (U)  $ 500 CEC:  Continue UPX-27(IFF) adaptive layer software development.
• (U)  $ 500 CEC:  Initiate design of combat system adaptive layer interface.
• (U)  $ 700 CEC:  Conduct Developmental Testing.
• (U)  $ 200 CEC:  Program support of provide program documentation for MS II.
• (U)  $ 400 CEC:  Program Management Support.
• (U)  $ 400 CID:  Test and evaluate systems currently available COTS for applicability.
• (U)  $ 1,400 CID:  Demonstration & Validation of systems.
• (U)  $ 500 CID:  Conduct Studies to investigate feasibility of using various fielded systems to fulfill some CID requirements.
• (U)  $ 312 CID:  Contractor Management.
• (U)  $ 50 CID:  TAD.
(U)Total $ 9,759
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)
PROJECT
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R-1 Line Item 169 Budget Item Justification

(Exhibit R-2, Page 70 of  89)

UNCLASSIFIED

B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000
(U)  Previous President’s Budget 793 2006 847
(U)  Adjustments to Previous President’s Budget -49 -5 +8912
(U)  Current Budget Submit 744 2001 9759

(U)  Change Summary Explanation:
(U) Funding:  FY98 Due to minor affordability adjustments.
                        FY99 Due to Revised Economic Assumption.

FY00 adjustment is due to prioritization of programs within the Marine Corps, due to Congressional adjustments to:  (Combat ID) in the amount of
$2.2 to test and evaluate available COTS to distinguish friends, foes and neutrals on the battlefield; and  (CEC) in the amount of $6.7 to develop a
land based system to enable all ECE-equipped, Anti-Air Warfare weapon systems in a battle force to operate as a single.

(U)  Schedule: N/A
(U)  Technical: N/A

C.  (U)  Other Program Funding Summary
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005

To
 Complete

Total
Cost

(U)  PMC LINE BLI 300600 EADS MOD 1490 976 0 0 0 0 0 0 4376 4376
(U) PMC LINE BLI 464000
       CID 0 0 0 0 0 0 16014 23168 CONT. CONT.
    CEC 0 0 0 0 14135 19624 21849 28698 CONT. CONT.

(U)  Related RDT&E
PE 0603216C (Ballistic Missile Defense Organization, Theater Missile Defense)
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UNCLASSIFIED

D. (U)  Schedule Profile

CID Schedule:

Task Name

1

2 CID Master Plan 

3 MS 0
10/14/97

4 CID ORD (EST)

5 MS I
2QFY00

6 MS II
2QFY02

7 MS III
2QFY04

8 IOC (EST)
1QFY05

3/26

10/1

7/1

  

1998 1999 2000 2001 2002 2003 2004 2005

CID JMNS

1|2|3|4 1|2|3|4
*1992

1|2|3|4 1|2|3|4 1|2|3|4 1|2|3|4 1|2|3|4 1|2|3|4 1|2|3|4
2006+
1|2|3|4

Combat Identification Schedule



February 1999

7 - Operational System Development 0206313M  Marine Corps Communications
Systems

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE
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UNCLASSIFIED

CEC Schedule:

Task Name

1

2 CEC ORD
(DRAFT) 

3 MS 0
27 Feb 98

4 Concept 
Exploration

5
MS I/II

6 DemVal/
EMD

7
MS III

8 IOC (EST)
4QFY02

9

6/15

10/6

2/27

  

1998 1999 2000 2001 2002 2003 2004 2005

CEC MNS
(DRAFT)

1|2|3|4 1|2|3|4
*1997

1|2|3|4 1|2|3|4 1|2|3|4 1|2|3|4 1|2|3|4 1|2|3|4 1|2|3|4
2006+
1|2|3|4

FOC (EST)
4QFY05

Cooperative Engagement Capability
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PROJECT
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R-1 Line Item 169 Budget Item Justification
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UNCLASSIFIED

A.  (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000

a.  Program Management/Travel 103 10 400
b.  System Design 0 0 750
c.  Program Management Support Services 60 0 200
d.  Primary Hardware Development 0 0 4600
e.  Software Development 0 0 800
f.  CEC Training Exercise Support to FMF 0 0 347
g.  Systems Engineering 581 1991 2662

Total 744 2001 9759

B.  Budget Acquisition History and Planning Information

Performing Organizations
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Organizations
EADS:
MCSC, Quantico,
VA

WR OCT  97 84 84 0 84 0 0 0 84

MICOM, Redstone
Arsenal, AL

MIPR MAR  98 2536 2536 0 545 1991 0 0 2536

MCTSSA, Camp
Pendleton, CA

WR OCT 97 29 29 0 19 10 0 0 29

MICOM, Redstone
Arsenal, AL

MIPR OCT 97  15 15 0 15 0 0 0 15

CID:
TBD TBD TBD 5418 5418 0 0 0 2662 2756 5418
CEC:
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R-1 Line Item 169 Budget Item Justification
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TBD CPFF OCT 99 0 0 0 1000 CONT. CONT.
TBD CPFF OCT 99 0 0 0 4000 CONT. CONT.
TBD CPFF OCT 99 0 0 200 CONT. CONT.
TBD CPFF OCT 99 0 0 0 497 CONT. CONT.

Support and Management Organizations
EADS:
MCSC, Quantico,
VA

RCP JAN 98  60 60 0 60 0 0 0 60

CECOM, Ft.
Monmouth, NJ

MIPR DEC 97  21 21 0 21 0 0 0 21

CEC:
MCTSSA WR OCT 99 0 0 0 250 CONT. CONT.
NSWC, Crane, IN WR OCT 99 0 0 0 850 CONT. CONT.
NSWC, Dahlgren,
VA

WR OCT 99 0 0 0 100 CONT. CONT.

TBD FFP OCT 99 0 0 0 200 CONT. CONT.

Test and Evaluation Organizations

Government Furnished Property

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Delivery
Date

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Property

Support and Management Property

Test and Evaluation Property
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R-1 Line Item 169 Budget Item Justification

(Exhibit R-3, Page 75 of  89)

UNCLASSIFIED

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Subtotal Product Development 663 2001 8359 CONT. CONT.
Subtotal Support and Management 81 0 1400 CONT. CONT.
Subtotal Test and Evaluation  0 0 0 0 0
Total Project 744 2001 9759 CONT. CONT.



February 1999

7 - Operational System Development 0206313M  Marine Corps Communications
Systems

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)
PROJECT

C2315
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COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

C2315 Training Devices/Simulators 7203 9368 8850 4881 9021 12342 5093 491 Continuing Continuing

Quantity of RDT&E Articles

A.   (U)  Mission Description and Budget Item Justification:

(U) Training simulators supported by this program element include Joint Simulation System (JSIMS), Range Instrumentation Systems (RIS), and Combat Vehicle Appended
Trainer  (CVAT).  These training systems provide tactical weapons and decision-making skill training from entity level through Marine Air-Ground Task Force (MGTF)
staff level.  Together these systems will be interoperable and will allow for mission planning, mission rehearsal and concept evaluation in a valid synthetic environment
with objective, timely feedback.  Through live, virtual and constructive simulation, the Marine Corps will have the means to train jointly, educate, develop doctrine and
tactics; formulate and assess operational plans, assess warfighting situations and define operational requirements.

(U)  PROGRAM ACCOMPLISHMENTS AND PLANS:

(U)  FY 1998 Accomplishments:
• (U)  $ 5001 JSIMS:  Provided  technical expertise to the US Army, US Navy and US Air Force in the development of the Marine Corps unique simulation

requirements. Completed development of software Build 0 products within Maritime Domain, and completed program system level
specification and detailed software requirements.

• (U)  $ 1,323 JSIMS:  Completed development of unit level Conceptual Models for software build 0 and build 1 and continue to develop Conceptual Models
for software builds 2 and 3.  Completed candidate list of USMC simulations to interface.

• (U)  $ 170 JSIMS:  Completed USMC input to Joint Level Test and Evaluation Master Plan and provided technical expertise to the Test Planning Group to
provide input for USMC unique system test requirements.

• (U)  $ 430 JSIMS:  Completed development of platform level Conceptual models for software builds 0 and build 1. Continued development of platform
level conceptual models for software builds 2 and 3.

• (U)  $ 279 RIS:  Completed After Action Report (AAR) software capabilities.
(U)Total $ 7,203
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)
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C2315

R-1 Line Item 169 Budget Item Justification

(Exhibit R-2, Page 77 of  89)

UNCLASSIFIED

(U) FY 1999 Planned Program:
• (U)  $ 298 JSIMS:  Provide Marine Corps funding to CECOM for the development of the USMC specific Test and Evaluation master plan and provide

technical expertise to the JSIMS test planning group for the Build 1 demonstration.
• (U)  $ 6881 JSIMS:  Continue to provide technical expertise to the US Army, US Navy and US Air Force in the development of USMC specific

requirements.  Complete development of USMC requirements for software build 1.  Procure Test hardware for Camp Lejeune in preparation for
Collaborative Event.

• (U)  $ 400 JSIMS:  Provide USMC Funding to Naval Air Warfare Center to continue development of JSIMS Build 2 and Build 3 conceptual models for
USMC.

• (U)  $ 1000 JSIMS:  Provide USMC Funding to US Army STRICOM to begin development of USMC Tactical Intelligence Systems.
• (U)  $ 528 JSIMS:  Support development of USMC notional hardware configurations and participate in the Enterprise development of USMC C4I

interface requirements.
• (U)  $ 261 SBIR:  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
(U)Total $ 9,368

(U) FY 2000 Planned Program:
• (U)  $ 4622 JSIMS:  Continue to provide technical expertise to the US Army, US Navy and US Air Force in the development of USMC specific

requirements. Participate in Collaborative Event 1.  Procure testing hardware for Quantico site to support developmental testing and
Verification, Validation and Accreditation of USMC requirements.

• (U)  $ 200 JSIMS:   Continue technical expertise to test planning group for build 1 demonstration.  Participate in Collaborative Event and provide
Verification, Validation, and Accreditation of USMC requirements.

• (U)  $ 528 JSIMS:  Continue support in the development of USMC notional hardware configurations and participates in the Enterprise development of
USMC C4I interface requirements.

• (U)  $ 1,900 CVAT:  Develop appended trainer M1A1 prototype.
• (U)  $ 350 CVAT:  Develop/Modify visual database.
• (U)  $ 1,250 CVAT:  Independent verification and validation/testing of prototype functionality and interfaces.
(U)Total $ 8,850
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R-1 Line Item 169 Budget Item Justification

(Exhibit R-2, Page 78 of  89)
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B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000
(U)  Previous President’s Budget 8,233 9,933 10,180
(U)  Adjustments to Previous President’s Budget -1,030 -565 -1,330
(U)  Current Budget Submit 7,203 9,368 8,850

(U)  Change Summary Explanation:

(U)  Funding:  FY 98 decrease of $1,030K due to minor affordability adjustments for net reprogramming $766K, SBIR $261K and $3K reprogrammed from JSIMS
to CA.  Decrease of $565K in FY99 is due to below threshhold reprogramming action.  FY00 decrease is due to a delay in development and procurement of RIS and
a scope reduction of affordable unique Marine Corps requirements in JSIMS.

(U)  Schedule:  N/A

(U)  Technical:   N/A

C.  (U)  Other Program Funding Summary
(APPN, BLI #, NOMEN)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

(U)  PMC, 653200, Training Devices/Simulators 6,501 3297 13848 32165 22339 18302 25466 25320 CONT CONT

(U)  Related RDT&E:  PE 0603832D, Joint Simulation Management
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R-1 Line Item 169 Budget Item Justification

(Exhibit R-2, Page 79 of  89)

UNCLASSIFIED

D.  (U)  Schedule Profile

JSIMS Schedule

JSIMS Major Milestones

Architecture Specification
Build 0
Build 1
Build 2
Version 1.0 (IOC)
MS III
Version 1.1
Version 1.2
Version 2.0 (FOC)

Common Program Schedule
Contract Award

Activity Name CY 1996 1997 1998 1999 2000 2001 2002 2003
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(Exhibit R-2, Page 80 of  89)

UNCLASSIFIED

CVAT Schedule:

1998 1999 2000 2001 2002 2003

 1 2 3 4  1 2 3 4  1 2 3 4  1 2 3 4  1 2 3 4  1 2 3 4

Acquisition Strategy

Finalize Procurement Package

Proposal Evaluation

MS I Contract Award

Developmental Testing

Operational Capability Demo

Mileston II/III Decision

MS III Contract Award

First Article Test

First Article Delivery

IOC

FOC

CVAT MAJOR MILESTONES
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PROJECT

C2315

R-1 Line Item 169 Budget Item Justification

(Exhibit R-3, Page 81 of  89)

UNCLASSIFIED

A.  (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000

Subtotal Product Development 6915 8901 8531
Subtotal Support and Management 288 169 119
Subtotal Test and Evaluation 0 298 200
Total 7203 9368 8850

B.  Budget Acquisition History and Planning Information

Performing Organizations
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Organizations
VISICOM, Labs
Inc. San Diego,
CA

RCP NOV 97 3447 4373 2984 CONT CONT

STRICOM RCP NOV 98 1000 1000 0 1000 0 0 1000
Orlando, FL
TBD, MARCOR RCP DEC 99 0 0 3500 0 2700
SYSCOM
NRaD, San Diego,
CA

WR DEC 97 1196 600 400 CONT CONT

CECOM, Ft.
Monmouth, NJ

MIPR NOV 97 1375 528 528 CONT CONT

Naval Air Warfare
Center, Orlando,
FL

RCP DEC 97 680 680 279 401 0 0 1029

Naval Air Warfare
Center Orlando FL

RCP NOV 97 760 760 380 380 0 0 760
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PROJECT

C2315

R-1 Line Item 169 Budget Item Justification

(Exhibit R-3, Page 82 of  89)

UNCLASSIFIED

MCIA WR NOV 97 238 119 119 CONT CONT
Quantico, VA
CCR RCP JAN 99 2500 2500 0 1500 1000 0 2500
Quantico, VA

Support and Management Organizations
Naval Air Warfare
Center, Orlando,
FL

WR NOV 97 100 100 50              50 0 0 100

Naval Surface
Warfare Center
Indian Head, MD

RCP NOV 97 238 119 119 CONT CONT

Test and Evaluation Organizations
MCOTEA RCP NOV 98 0 298 200 CONT CONT
Quantico, VA

Government Furnished Property

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Delivery
Date

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Property

Support and Management Property

Test and Evaluation Property
Total

Prior to
FY 1998 FY 1998 FY 1999 FY 2000

Budget to
Complete

Total
Program

Subtotal Product Development 6915 8901 8531 CONT       CONT
Subtotal Support and Management 288 169 119 CONT CONT
Subtotal Test and Evaluation 0 298 200 CONT CONT
Total Project 7203 9368 8850 CONT CONT
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)
PROJECT

C2510

R-1 Line Item 169 Budget Item Justification

(Exhibit R-2, Page 83 of  89)

UNCLASSIFIED

COST (In Millions)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

C2510 MAGTF CSSE & SE 0 0 1141 1083 689 541 260 260 Continuing Continuing

Quantity of RDT&E Articles

A.   (U)  Mission Description and Budget Item Justification:

(U) The MAGTF Combat Service Support Element & Supporting Establishment (CSSE & SE) consists of mutually supporting Logistics Information Technology (IT)
programs that support force deployment, planning, and execution; sustainment and distribution; and contribute to the CINC’s Common Operating Picture (COP) to
support rapid accurate decision making.
1. The ATLASS capability represents a deployable capability that will be used in the tactical deployed areas of the Marine Corps, as well as in garrison.  The ATLASS

PIP program funds the improvement of the fielded ATLASS II+ system as well as the migration of base and station (non-deployable) USMC intermediate and
consumer level supply and maintenance systems from a mainframe environment into a personal computer application using a networked client server architecture.
The ATLASS PIP consolidated the total force intermediate and consumer level supply and maintenance information management functions into a single material
management system.  ATLASS PIP enhances ATLASS II+, retires existing mainframe legacy applications in use by the bases and stations,  and expands the client-
server based supply maintenance and material readiness Automated Information System (AIS) ATLASS II+ to them.  ATLASS PIP retains the flexibili ty to exploit
existing commercial and government off-the-shelf software.  This system remains compliant with the MAGTF C4I concept, GCCS COE, and published DOD
standards for open systems architecture.

2. TC-AIMS II is a Joint transportation and deployment Automated Information System (AIS) supporting the DOD mission areas of mobility and sustainment.  It will
replace two of our MAGTF LOG AIS  applications over a parallel transitin starting in FY00.  TC-AIMS II will be used by Command Elements, Traffic
Management Offices (TMO), and all operating forces deploying units to automate the processes of planning, organizing, corrdinating, and controlling deployment,
redeployment, and sustainment activities worlwide, in peace as well as during contingencies.  It provides a modernized, scaleable, integrated, and easily deployable
AIS that supports reengineered deployment and business processes throughout DOD.  TC-AIMS II is the key enabler towards Force Deployment Planning and
Execution.  It is the source system for In-Transit-Visibility (ITV) data, which procides CINCs and Components with critical visibil ity of items in the transportation
pipeline.  TC-AIMS II links all DOD Component unit movement and Installation Transportraion Office/Traffic Management Office (ITO/TMO) functionality into s
single transportation mangagement system.  It is a Joint ACAT 1A(M) program, with the USMC portion being handled as an ACAT II I.
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)
PROJECT

C2510

R-1 Line Item 169 Budget Item Justification

(Exhibit R-2, Page 84 of  89)
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(U)  FY 1998 Accomplishments:
• (U)  $ 0 N/A
(U)Total $ 0

(U)  FY 1999 Planned Program:
• (U)  $ 0 N/A
(U)Total $ 0

(U)  FY 2000 Planned Program:
• (U)  $ 792 ATLASS PIP: Commence design and development activity of ATLASS PIPs
• (U)  $ 205 ATLASS PIP: Evaluate and Integrate existing software and hardware modules and technology
• (U)  $ 50 ATLASS PIP: Commence development of implementation and support plans
• (U)  $ 50 TC-AIMS II: Exploration and development of Integration Plans with Air/Ship/Rail Load Planning and Joint Planning & Execution Tools,

leveraging data warehousing and operational data stores initiatives.
• (U)  $ 44 TC-AIMS II: Evaluate existing software modules, technology, and AIT enablers related to Sea Based Logistics and MPT-E requirements.

(U)Total $ 1,141

B.  (U) Project Change Summary FY 1998 FY 1999 FY 2000

(U)  Previous President’s Budget 0 0 0
(U)  Adjustments to Previous President’s Budget 0 0 1141
(U)  Current Budget Submit 0 0 1141

(U)  Change Summary Explanation:
(U) Funding: FY00 adjustment is due to prioritization of  programs within the Marine Corps.
(U)  Schedule: N/A

(U)  Technical: N/A
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

C2510

R-1 Line Item 169 Budget Item Justification

(Exhibit R-3, Page 85 of  89)

UNCLASSIFIED

C. (U)  Other Program Funding Summary
(APPN, BLI #, NOMEN)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

(U)  PMC Line (BLI#463500) ATLASS II+ 3745 10552 3489 7228 0 0 0 0 CONT CONT
(U)  PMC Line (BLI#464100) ATLASS II+ 0 0 0 0 2568 1181 390 485 CONT CONT
(U)  PMC Line (BLI#464100) TC-AIMS II 0 0 4518 4609 4066 0 0 0 CONT CONT

(U)  Related RDT&E
None
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UNCLASSIFIED

D. (U)  Schedule Profile
Atlass PIP Schedule:

OT     Operational Test
IOC    Initial Operational Capability
FOC   Full Operational Capability
MS     Milestone Decision

   FY01
2ndQTR

  FY00
1stQTR     

  FY00
2ndQTR

  FY00
3rdQTR

  FY00
4thQTR

  FY01
1stQTR

DESIGN
     
     SME #1
     PDR
     SME #2
     CDR
DEVELOP
      PMR
      SME

TEST
      Pilot Site Prep

     Pilot Site 

     OT
IMPLEMENT
     IOC
     FOC

MILESTONE
      MS III

   FY05
4thQTR

LEGEND:
SME  Subject Matter Expert
PDR  Preliminary Design Review
CDR  Critical Design Review
PMR  Program Management Review

ATLASS PIP SCHEDULE
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TC-AIMS II Schedule:

TC-AIMS II
MAGTF R&D Enhancements

ID Task Name
1 TCAIMSII MAGTF Enhanceme

2 Analysis & Exploration

3 MS I/II Decision

4 Design/ Development

5 Segment Design/ RAD

6 Test & Evaluation

7 Beta Testing

8 MS III Decision

9 Fielding & Incremental Build

10 IOC

11 Incremental Builds

12 FOC

Q1 Q3 Q1 Q3 Q1 Q3 Q1 Q3 Q1 Q3 Q1 Q3
1999 2000 2001 2002 2003 2004
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

C2510

R-1 Line Item 169 Budget Item Justification

(Exhibit R-3, Page 88 of  89)
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A.  (U) Project Cost Breakdown FY 1998 FY 1999 FY 2000
Product Development 0 0 779
Support and Management 0 0 101
Test and Evaluation 0 0 261
Total 0 0 1141

B.  Budget Acquisition History and Planning Information

Performing Organizations
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Product Development Organizations
ATLASS PIP:
SSC Chesapeake MIPR Jan 00 1665 1665 0 0 0 685 970 1665
TC-AIMS II:
US Army
(PEOSTAMIS)
(GTE, BBN)

FFP/O Jan 00 94 CONT CONT

Support and Management Organizations
ATLASS PIP:
Logicon Spt/Svcs Jan 00 151 151 0 0 0 101 50 151
TC-AIMS II:
US Army,
PEOSTAMIS
(GTE, BBN)

FFP/O Jan 00  50 50 0 0 0 0 50 50

Test and Evaluation Organizations
ATLASS PIP:
SSC Charleston MIPR Jan 00 383 383 0 0 0 261 122 383
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TC-AIMS II:
MarCorSysCom,
Quantico, VA
(Logicon, MITRE)

FFP/O Jan 00 CONT CONT

Total
Prior to

FY 1998 FY 1998 FY 1999 FY 2000
Budget to
Complete

Total
Program

Subtotal Product Development 779 CONT CONT
Subtotal Support and Management 101 0 201
Subtotal Test and Evaluation 261 CONT CONT
Total Project 1141 CONT CONT


